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Executive Summary/Introduction

The Town of South Kingstown initiated the URI / South County Bike Path Connector
project by applying for the fiscal year 2001-2002 Transportation Improvement
Program (TIP) funding for a bicycle path spur. The proposed purpose of the bicycle
spur was to connect the University of Rhode Island (URI) campus with the South
County Bicycle Path via various attractions; such as, population centers, public
transportation, and open spaces. This application was approved by the
Transportation Advisory Committee and is included under the Study and
Development category of the FY 2001-2002 TIP. Subsequently, Vanasse Hangen
Brustlin, Inc. has been retained by the Rhode Island Department of Transportation to
conduct this project by exploring four potential bike path alignments in Washington
County, Rhode Island to meet the defined purpose of the study. The goal of this
investigation is to identify the best alternative that meets the multi-modal needs of
the Town of South Kingstown and the University of Rhode Island. In addition,
connectivity between URI, Wakefield, Kingston Railroad Station, and the South
County Bike Path will be a key consideration in the identification of a preferred
alternative. The project area, shown in Figure 1, is generally bound by URI to the
north, Amtrak rail lines to the west, the South County Bike Path to the south, Route
108 to the east, and is bisected by Route 138.

To further demonstrate the demand for increased bicycle opportunities in this area
the Town of South Kingstown as well as the University of Rhode Island have been
focusing on increasing usage of alternative means of transportation through various
initiatives. A current example is the URIDE program through the URI Sustainable
Communities Initiative. =~ The URIDE program actively encourages bicycling
throughout the URI campus by providing “community bicycles” at hub locations
throughout campus for the free use by students, faculty, staff, and the general
public!. This program encourages bicycling throughout the campus and in the
surrounding communities, as a viable mode of transportation. As this program
continues to grow it is expected the URI community will see an increase in bicycling
and confirm the need for improved connectivity between campus, populations
centers, and area attractions.

1 URI Sustainable Communities Initiative website available at www.uri.edu/sustainability /uride.html
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In addition to the URIDE program, the University of Rhode Island Transportation
Center in conjunction with the Rhode Island Department of Transportation has
completed a research project titled “Bicycle Transportation User Survey Developing
Intermodal Connections for the 21st Century”. The purpose of this research project is
to develop, analyze and disseminate a comprehensive bicycle user survey that will
provide key insights into the factors that encourage and/or discourage bicycle use as
an alternative travel mode in the State of Rhode Island. The recommendations of this
study, should be incorporated into the final design of the proposed multi-use path to
ensure specific user preferences are considered in the projects approach. To view the
results of this survey, visit URITC's web site at http:/ /www.uritc.uri.edu.

The following four alternatives, shown on Figure 2 and on the plan set attached as
Appendix A, have been identified by the Rhode Island Department of Transportation
and are supported within the Comprehensive Transportation Study? as alignments

that may further support the multi-modal needs of the Town, University and
surrounding region.

Alternative 1 - Route 138: Accommodate on-road bicycle travel and adjacent
sidewalk for pedestrians within the Route 138 corridor from Kingston Station to Old
North Road.

Alternative 2 - Plains Road: A Shared Use Path from the northwest corner of the URI
campus along Plains Road to the west and southwest, then leaving Plains Road in a
westerly direction crossing over the Chipuxet River on a new structure through the
Waites Corner Road neighborhood and ultimately to Kingston Station.

Alternative 3 - Peckham Farm: A Shared Use Path from the Keaney Parking area
across Route 138 southerly along the perimeter of Peckham Farm and the existing
wetland edge then turning westerly and crossing other URI property to a connection
with the South County Bike Path.

Alternative 4 - Potter Memorial Wood: A Shared Use Path from the Keaney Parking
area crossing Route 138 and traveling the eastern limit of the University Village
Apartments ultimately joining Ledgewood Road as an on-road path continuing south
on Biscuit City Road. The alignment then turns southeasterly as a shared use path
through Potter Memorial Wood, crossing South Road and continuing southeasterly
through the Town of South Kingstown Playfields, Junior High School and connecting
to the South County Bike Path.

The objective of the preferred alignment will be to serve both recreational users and
commuters to and from URI, Wakefield, Kingston Station, and other population and

2 Route 138 Comprehensive Transportation Study; BETA Group; 2000
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activity centers. Additionally, the selected bike path should support the South
Kingstown’s Greenways Master Plan, dated July 9, 2001.

The purpose of this report is to document the proposed alignments, identify
advantages and disadvantages of each then summarize, in matrix format, the
findings. This information is intended to be used to identify preferred alignments.
For this project to advance beyond the study and development phase, extensive
coordination and support from the Town of South Kingstown will be required.

4 Introduction
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Alternative Analysis

Chapter 2 describes each alternative and highlights path attributes and design issues.
In addition, mapping for each alternative identifies regional population density, land
use, open space, protected properties, historic properties, and environmental impacts
are presented in the appendix.

|
Alternative 1 — Route 138

RIDOT is currently in the conceptual development stage for a major improvement
along the Route 138 corridor between Route 2 and Route 138 (see Appendix A sheet 2
of 5).

The design improvements
are intended to reflect the
surrounding historic and
academic character of the
corridor, as shown in
Figure 3. As such, major
pedestrian
improvements, on-road
bicycle accommodations,
and traffic calming

measures are currently Figure 3. Kingston Historic District
proposed.

Within the study area for the URI / South County Bike Path Connector the proposed
improvements include roadway widening and pedestrian access improvements. The
proposed roadway varies in cross section, however, eleven foot lanes and four foot
minimum shoulders are provided west of Upper College Road to Kingston Station
which will adequately accommodate bicyclists.

In addition to accommodating bicyclists, pedestrians are well accommodated for in
the Route 138 Conceptual Design. Currently there are sidewalks on the north and
south side of Route 138 in Kingstown Village Historic District. The conceptual plans
show the northern sidewalk continuing along the URI campus to the Keaney Parking
Lot. At this point the existing crosswalk is updated and utilized to traverse Route
138 and connect pedestrians with another proposed five foot sidewalk which

6 Alternative Analysis
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continues west to Watson Road. At this point, five foot sidewalks are once again
proposed on both sides of the roadway continuing to Kingston Station.

It is anticipated that the combination of proposed roadway widening and new
sidewalks will more than adequately support walking and bicycling within the Route
138 corridor between the Kingstown Village Historic District and Kingston Station.

The following highlights key trail attributes and opportunities as well as identifies
design issues for this alternative.

Path Attributes

™ Connection of the following attractions:

™ Kingstown Village Historic District.

™ Keaney Parking Lot.

™ Taylor’s Landing boat launch.

™ URI central campus residential areas.

™ URI Shuttle bus stop.

™ Kingston Station.

™ Ministerial Road National Register District.

™ South County Center for the Arts.
™  Minimal impact to rare and endangered species habitat.
™ Minimal wetland impacts.
™ Supports surrounding historical and academic character.
™ Minimum right-of-way impacts.

Design Issues

™ Does not provide a separated shared use path.
™  Route 138 carries 15,000 to 20,000 ADT.
™ Intersection crossings:

™ Upper College Road.

™ Lower College Road.

™ Route 110 / Ministerial Road / Plains Road.

™ Waites Corner Road.

™ Liberty Lane.

™ Watson Road.

™ Numerous driveway and minor intersection crossings.
™  Potential impact to adjacent historic cemetery.

7 Alternative Analysis
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|
Alternative 2 - Plains Road

The Plains Road alternative directly connects the northwest corner of the URI
campus (Ryan Center Area) with Kingston Station (see Appendix A sheet 3 of 5).

The proposed alignment is a ten foot shared use path which begins adjacent to the
Ryan Center on the southern side of Plains Road. This Alignment progresses
westerly along the southern and eastern sides of Plains Road for approximatly half a

mile. Just north of the
URI's Safety and Risk
Management building
the path crosses Plains
Road at a proposed
mid-block crossing.
The shared use path then
deviates from the
roadway and
progresses towards the
Chepuxet River
following the northern
limit of an existing turf

plot owned by the
Wakefield Water Co.
As shown in Figure 4, a significant bridge structure (approximatly 200 feet) will be

Figure 4. Chepuxet River Crossing,.

required to cross the Chepuxet River and wetlands. The shared use path continues
southwest minimizing wetland impacts and following the southern limits of an
existing privately owned turf plot to Waites Corner Road. At Waites Corner Road
the shared use path transitions to the roadway system as a signed-shared roadway
following Waites Corner Road north to Frank Avenue to Fairgrounds Road to the
path’s terminus at Kingston Station. These local roadways are considered low
volume / low speed roadways.

The following highlights key trail attributes and opportunities as well as identifies
design issues.

Path Attributes

™ Connection of the following attractions:
™ Northwest URI campus.
™ Kingston Station.
™ Waites Corner Road neighborhood.
™ Limited number of affected property owners.
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Design issues

™ Bicycle facility consists of a mix of shared roadways and shared use paths.

™ Midblock crossing of Plains Road.

™ 40 mph operating speeds observed on Plains Road.

™ Crossing of Chepuxet River requires a major bridge structure.

™ Path meanders through local low volume low speed roadways to its western
terminus at Kingston Station.

™ Significant wetland impacts.

™ Path is very circuitous.

™ URI track facility fencing to be removed and replaced to accommodate bike path.

™  Potential impact to rare and endangered species habitat.

|
Alternative 3 — Peckham Farm

The Peckham Farm
alternative begins at the
northeast corner of the
Keaney Parking Lot
providing direct access
to URI and the campus
shuttle system as well as
providing parking for

path users (see
Appendix A sheet 4 of
5). The proposed

alignment begins as a

shared use path at the

Figure 5. Mid-Block Crossing.

eastern limits of Keaney
Lot and crosses Route 138 at an existing mid-block crossing, shown in Figure 5. The
alignment continues south adjacent to Peckham Farm Road for approximately 800
feet at which point the path joins Peckham Farm Road due to wetland and open
water constraints. This shared roadway segment, approximately 700 feet in length,
will require the path to be shared occasionally with farm equipment. Once through
the wetlands and open water constraints the alignment will continue on the western
and southern limits of the existing Peckham Farm turf plots. In order to minimize
potential impacts to Peckham Farm, the alignment is proposed to traverse along the
woodland edge of the property, thus avoiding existing turf plots. In fact, the
proposed alignment could potentially be used by farming equipment for improved
access to various farming areas.

At the southwest property boundary of Peckham Farm the alignment turns westerly,
avoiding wetlands, and terminates at the existing South County Bike Path. From this
point users can access Wakefield to the east and Kingstown Station to the west via
the existing South County Bike Path.

9 Alternative Analysis
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The following highlights key trail attributes and opportunities as well as identifies
design issues.

Path Attributes

™ All shared use path.
™ Connection of the following attractions:
™ URI central campus and residential areas.
™ URI Shuttle bus.
™ URI Village Apartments.
™ South County Bike Path (Kingston Station to Wakefield).
™ The majority of the alignment is within public lands.
™ One roadway crossing at an existing pedestrian crossing.
™ Minimal wetland impacts.
™ Direct connection from URI to the existing bicycle path.

Design Issues

™ Path crosses Route 138.
™ Route 138 carries 15,000 to 20,000 ADT.

™ A portion of the path must be shared with farm equipment to minimize
wetland/open water impacts.

™ Path requires one culvert approximately 24” in diameter.

™ Potential impact to rare wildlife and endangered species habitat.

™ Minimal impact to wetlands.

™  Security issues along turf plots.
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|
Alternative 4 — Potter Woods

1

Similar to the Peckham Farm alternative this alignment begins at the northeast corner
of the Keaney Parking Lot providing direct access to URI and the campus shuttle
system, as well as providing parking for path users (see Appendix A sheet 5 of 5).

This alignment follows
the eastern limits of
Keaney Lot south to an
existing mid-block
crossing of Route 138.
The alignment remains
a shared wuse path
traveling east along the
south side of Route 138
crossing White Horn
Brook via a new 15
long structure parallel
to the existing Route
138  Bridge. The Figure 6. Path Through Potter Memorial Wood
alignment continues on

the south side of Route 138 and enters the University Village Apartments property
along the eastern side of Grad Circle3. The shared use path continues to the east
proceeding toward Ledgewood Road. To minimize the impacts on the wetlands
west of Ledgwood Road, a timber boardwalk supported on timber piles is proposed.
The timber boardwalk will provide a 12 foot wide bike path and be approximately
300 feet long.

The alignment continues as a signed-shared roadway on Ledgewood Road, a low
volume residential roadway with a 8-10% grade. The alignment continues south on
Biscuit City Road, another low volume / low speed roadway to the existing entrance
to Potter Memorial Wood, shown in Figure 6. To better accommodate pedestrians on
this segment of the alignment, upgrading existing sidewalks along Biscuit City Road
is recommended. To facilitate the addition of sidewalks, right-of-way acquisition
may be required.

The alignment continues as a shared use path following an existing trail through Potter
Memorial Wood to South Road.

3 An alternative alignment utilizing Peckham Farm Road has also been explored and would require additional structures and will less
effectively connect with the University Village Apartments.

11 Alternative Analysis



Vanasse Hangen Brustlin, Inc.

The shared use path then crosses South Road and enters two new subdivisions via
established easement / right-of-way acquired by the town as part of the sub-division
approval process. The path continues to the south connecting to the existing bike
path system surrounding the South Kingstown Athletic Fields and continues to the
South County Bike Path just east of the Jr. High School.

The following highlights key trail attributes and opportunities as well as identifies
design issues.

Trail Attributes

™ Connection of the following attractions:
™ URI central campus and residential areas.
™ URI shuttle bus.
™ URI University Village Apartments.
™ “The Woodlands” residential development.
™ “Potters Farm” residential development.
™ South Kingstown Athletic Fields and existing bike/ pedestrian paths.
™ South Kingstown Elementary School.
™ South Kingstown Jr. High School.
™ Potter Memorial Wood.
™ Solomon Carpenter House.
™  Proposed path crosses utility corridor which can provide future path
connectivity.
™  Minimal wetland impact.
™  Minimal potential impact on rare wildlife and endangered species habitat.
™ Compatible with the Town of South Kingstown’s comprehensive plan and is the
preferred alignment submitted by the Town to RIDOT for funding.
™  Some easements are already in place.
™ Creates a spine bicycle route system through the population centers of South
Kingstown.

Design issues

™ Mix of on-road and off-road bicycle facility.
™  White Horn Brook crossing along Route 138.
™ Timber boardwalk crossing of wetlands.
™ Path through Potter Wood Memorial at South Road will require modifications to
entrance involving relocating small section of stone wall.
™ Intersection crossings:
™ Route 138.
™ Grad Circle.
™ Biscuit City Road.
™ South Road.
™ Springdale Drive.
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Summary

Trail attributes and opportunities as well as design issues as described in previous
sections have been summarized in matrix format and presented in Table 1. This
table describes the alignments, presents an order of magnitude cost estimate,
identifies potential environmental impacts, lists safety concerns and lists major
attractions serviced by each alignment. Additionally, maps are provided for each
alternative in the Appendix which show regional population density, land use, open
space, protected properties, historic properties, and environmental impacts.

Based on the attributes, opportunities, and issues outlined in Table 1, Alternatives 3
and 4 appear to be the most desirable based on the following points:

Alternative 3 - Peckham Farm

™ Most direct connection from URI to the existing bicycle path.
™ Good connectivity to Kingston Station.

™  Entire alignment consists of a shared use path.

™ The majority of the alignment is within public lands.

™ One roadway crossing.

™ Least expensive alternative.

Alternative 4 - Potter Woods

™ Compatible with the Town of South Kingstown’s comprehensive plan and is the
preferred alignment submitted by the Town to RIDOT for funding.

™ Provides the most connections to neighborhoods, schools, existing parks, open
spaces, and other attractions.

™  Provides most direct connection to Wakefield.

™  Some easements are already in place.

™ Creates a spine bicycle route system through the population centers of South
Kingstown.

It should be noted that the development of both alternative 3 and 4 would potentially

create a very successful “loop” bicycle facility connecting to many of the area
attractions.
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Conversely, alternatives 1 and 2, appear to be the least desirable alternatives. The
Route 138 Improvement Project more than sufficiently addresses pedestrian and
bicycling needs within the Route 138 corridor. This project will further support an
overall bicycling and walking environment in and around Historic Kingstown
Village and URI and negates the need to further explore Alternative 1.

Finally, Alternative 2 provides the least amount of connectivity to surrounding
attractions/ population centers and would require a very significant bridge structure
making this one of the most expensive alternatives. This alternative also provides
little added benefit over the no-build scenario utilizing an on-road alternative
traversing along surface streets.

14  Summary
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Appendix A
Alternative Mapping

Sheet 1 Of 5....oveiieiciiriciircenecreee et Alternative Overview Plan
Sheet 2 0f 5.....cerieieirieicinieceettectreeeeseee e Alternative 1 - Rotue 138
Sheet 3 0f 5.t Alternative 2 - Plains Road
Sheet 4 Of 5....c.oevieieirieiiccineccnecee et Alternative 3 - Peckham Farm

Sheet 5 0f 5. Alternative 4 - Potter Memorial Wood
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Appendix B
Constraint Mapping

Figure A ..o Population Density
FIgure B ..o Land Use / Land Cover
Figure C - Overview ............. Open Space, Conservation, and Protected Properties

Figure C - Alternative 1 .. Open Space, Conservation, and Protected Properties
Figure C - Alternative 2 .. Open Space, Conservation, and Protected Properties
Figure C - Alternative 3 .. Open Space, Conservation, and Protected Properties

Figure C - Alternative 4 .. Open Space, Conservation, and Protected Properties

Figure D — OVeIVIeW ......cccoviviviiiiiiiiiiiiccee, Environmental Impacts
Figure D - Alternative 1........cccccovviiiiniiniiiiiinns Environmental Impacts
Figure D - Alternative 2 ..o Environmental Impacts
Figure D - Alternative 3 .........cccccocvviiinninniiiinns Environmental Impacts

Figure D - Alternative 4 .........c.cccocovviiminniniinniinns Environmental Impacts
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Appendix C

Parcel Data
(updated April 1999)
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AREA PERIMETER SKPARC_ SKPARC_ID PLAT LOT LOTCODE GISACRES ADDR1 ADDR2 ADDR3 ADDR4 zip XZIP DESC ZONE1 VHB_ID
5383007 64565 11667 41744 27 436 154 6 Lot 123 58 UNIVERSITY OF RHODE ISLAND URI BOARD OF GOVERNORS 301 PROMENADE ST PROVIDENCE Rl 02908 5088 350,370,459,516,523,563 580 PLAINS RD Gl 1
2236387 86665 8438 41709 35 680 22-2 19 LoT 5134 PARTYKA, JOHN L JR & MYRA 97 HEATON ORCHARD RD WEST KINGSTON RI 02892 0000 WAITES CORNER RD R200 2
1343244 39425 4681 28335 51 774154 7 LoT 30 84 UNIVERSITY OF RHODE ISLAND URI BOARD OF GOVERNORS 301 PROMENADE ST PROVIDENCE Rl 02908 5088 PLAINS RD Gl 3

4054297690 80558440 80 830 154 4 Lot 083 UNIVERSITY OF RHODE ISLAND URI BOARD OF GOVERNORS 301 PROMENADE ST PROVIDENCE RI 02908 5088 PLAINS RD Gl 4
21086 58335 614 66022 62 837 154 § LOT 0.48 DORAN, EVANGELINE (LL) ET ALS C/0 WILLIAM F PAQUIN ESQ 190 COMMERCE DR WARWICK Ri 02886 0000 362 PLAINS ROAD R4 5
1292504 98450 6087 74208 85 858 22.2 17 Lot 2067 PARTYKA, JOHN L JR & MYRA 97 HEATON ORCHARD RD WEST KINGSTON RI 02882 0000 WAITES CORNER RD R200 &
65988 80130 1097 90228 152 1080 22-2 18 LOT 1.51 TANNER, RICHARD A ETUX ALICE B 97 WAITES CORNER ROAD WEST KINGSTON RI 02892 0000 97 WAITES CORNER ROAD R200 7
186305 75005 2983 43077 155 1086 222 11 LOT 428 ANACLETO, NOAH J 494 BROADWAY NEWPORT RI 02840 0000 33 WAITES CORNER ROAD R200 8
62105.02550 1064 27798 169 1117 222 15 LOT 143 UNIVERSITY OF Rl FOUNDATION 21 DAVIS HALL 10 LIPPITT RD KINGSTON RI 02881 000DO 177 PLAINS ROAD R200 9
78807 60870 1208.07313 196 1171222 14 LOT 181 CHISHOLM, VAN E ETUX PATRICIA 1190 SHANNOCK RD CHARLESTOWN RI 02813 3724 155 PLAINS ROAD R200 10
11163096805 1921 53999 216 1228 22-2 10 LOT 256 TAYLOR, JOAN F PO BOX 633 WEST KINGSTON RI 02892 D0DO0 27 WAITES CORNER ROAD R200 11
4820276210 88963482 228 1245 22-2 13 LoT 111 MAY, LOIS A 107 PLAINS RD W KINGSTON R | 02892 0000 107 PLAINS ROAD R200 12
100760 54030 1478 05542 241 1270 22-3 32 LoT 231 BARNETT, ONEITA P PO BOX 624 W KINGSTON RI 02892 Q00D0 23 WAITES CORNER ROAD R200 13
49952 40840 1068 71945 248 1283 22-3 27 LoT 115 DENICOLA, THOMAS A JR 21 PLAINS RD WEST KINGSTON RI 02892 0000 91 PLAINS ROAD R200 14
138381.88695 164334363 249 1289 22-3 31 LoT 3 18 MANIA, PHILIP R 50 WILDERNESS TRL WAKEFIELD RI 02879 4534 3 & 5WAITES CORNER ROAD R200 15
129508 89115  2156.68217 315 1389 22.3 26 LoT 297 OLD FERNWOOD CEMETERY S KINGSTOWNR | 02879 0000 KINGSTOWN RD R80 16
825507 67975 4050 27907 332 1412 22-3 25 LoT 18.85 NEW FERNWOOD CEMETERY 1213 KINGSTOWN ROAD KINGSTON RI 02881 0000 3120 KINGSTOWN ROAD RBO 17
552217 22115 2953 84103 479 1658 22-3 24 LoT 12 68 WEST KINGSTON ELEM SCHOOL 3119 MINISTERIAL ROAD WEST KINGSTON RI 02882 0000 3118 MINISTERIAL ROAD Gl 18
42559292415 3143 12313 764 2308 30 27 Lot § 77 UNIVERSITY OF RHODE ISLAND URI BOARD OF GOVERNORS 301 PROMENADE ST PROVIDENCE Rl 02908 5088 MINISTERIAL ROAD Gl 19
8186580 85225 21392 25303 68 872231 1 LOoT 187 84 UNIVERSITY OF RHODE ISLAND URI BOARD OF GOVERNORS 301 PROMENADE ST PROVIDENCE Rl 02908 5088 3045,3071 KNGSTN & 25, 65 W INDEPENDENCE Gl 20
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Appendix D
Existing Bike Path

South County Bike Path Mapping
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Appendix E
Preliminary Cost Estimate

Cost Summary Sheet

Alternative 1 Cost Estimate
Alternative 2 Cost Estimate
Alternative 3 Cost Estimate

Alternative 4 Cost Estimate



Alternative 1

Alternative 2

Alternative 3

Alternative 4

Cost Estimate Summary
Total
Length
Construction $  Design $ Total $ (miles)
TO BE DETERMINED

$2,264,889  $271,787 32,536,676 094
$715,815 $85,898 $801,712 142

$1,634,975  $196,197 $1,831,172 209

$/mile

$2,705,787
$565,159

$874,194



URI/ South County Bike Path Connector Cost Estimate
Alternative 2

ITEM QUANTITY UNIT COST COST
A PAVEMENT
4950 Multi Use Path (ft)
1 Bituminous Concrete 1218 T 60 00 $73,062
2 Subbase 1525 CY 18 00 $27,443
3 Furnishing Topsoil 5,485 8Y 500 $27 473
4. Turf Establishment 5,485 SY 140 $7,692
5. Stone Dust 183 CY 30.00 $5,485
6. Earthwork 2,322 CY 10.00 $23216
7 Subgrade Formation 2,200 8Y 200 $4,400
SUBTOTAL $168,780
TOTAL COSTS $168,780
B. STRUCTURES
1. 200’ long bridge over Chiputex River {assume 15' wide) 1ls $1,000,000
$1,000,000
SUBTOTAL $1,000,000
TOTAL COSTS $1,000,000
C. DRAINAGE _
SUBTOTAL $0
TOTAL COSTS $0
D. OTHER FEATURES
1. Privacy Screening LF 100 00 $0
2 Sedimentation Control 4950 LF 400 $19,800
3. Split Rail Fence 600 LF 16 00 $9,600
4. Sidewalk 0 SF 915 50
5. Traffic Pedestrian Signal oLs 10,000.00 $0
8. Aestetic Chain Link Fencing (On 100" Structure) 200 LF 50.00 $10,000
7 Remove and Relocate Chain Link Fence 650 LF 1500 $9,750
8. Tack Coat 272 Gal 537 $1.462
9. Crosswalk Treatment 1LS 10,000 00 $10,000
10 Landscaping 1L8 10,000 00 $10,000
SUBTOTAL $70,612
TOTAL COSTS $70,612
E. MINOR ITEMS 20% $247,878
SUMMARY OF COSTS
SUBTOTAL CONTRACT ITEMS $1,487,270
LUMP SUM ITEMS
Clearing and Grubbing 2% 29,745
M&P of Traffic 3% 44 618
Mobilization 75% 111,545
Construction Staking 2.0% 29,745
Subtotal $215,654
SUBTOTAL CONTRACT ITEMS $1,702,924
INCIDENTALS 15% $255,439
CONTINGENCIES 15% $255,439
UTILITIES 3% $51,088
TOTAL COSTS $2,264,889|




URI/ South County Bike Path Connector

Cost Estimate
Alternative 3

ITEM QUANTITY UNIT COST COST
A. PAVEMENT
6750 New Multi Use Path (ft)
1. Bituminous Concrete 1661T 60 00 $99,630
2 Subbase 2,079 CY 18.00 $37.422
3 Furnishing Topsoil 7,493 8Y 5.00 $37.463
4 Turf Establishment 7,493 SY 1.40 $10,490
5. Stone Dust 250 CY 30.00 $7.493
6. Earthwork 3,166 CY 10.00 $31 658
7 Subgrade Formation 3,000 8Y 200 $6,000
740 New Shared Use Roadway (ft)
1. Biturinous Concrete 437 T 60 00 $26,214
2. Subbase 547 CY 2800 $15,316
3 Furnishing Topsoil 821 8Y 5.00 $4,107
4. Turf Establishment 821 8Y 140 $1,150
5. Stone Dust 27 CY 30.00 $821
6. Earthwork 833 CY 10 00 $8,329
7 Subgrade Formation 329 SY 200 $658
SUBTOTAL $286,750
TOTAL COSTS $286,750
B. STRUCTURES
1. Culvert on Peckham Farm Road 150 sf 100.00 $24,000
$24,000
SUBTOTAL $24,000
TOTAL COSTS $24,000
C. DRAINAGE __
SUBTOTAL $0
TOTAL COSTS $0
D. OTHER FEATURES
1. Privacy Screening LF 100 00 $0
2. Sedimentation Control 7,490 LF 400 $29,960
3. Split Rail Fence 1780 LF 16.00 $28,480
4. Sidewalk 0 SF 815 $0
5 Traffic Pedestrian Signal 1LS 10,000 00 $10,000
6. Chain Link Fencing 0LF 2400 $0
7. Tack Coat 469 Gal 537 $2,518
8. Crosswalk Treatment oLS 10,000 00 %0
9. Landscaping 1LS 10,000 00 $10,000
SUBTOTAL $80,958
TOTAL COSTS $80,958
E. MINOR ITEMS 20% $78,342
SUMMARY OF COSTS
SUBTOTAL CONTRACT ITEMS $470,049
LUMP SUM ITEMS
Clearing and Grubbing 2% 9,401
M&P of Traffic 3% 14,101
Mobilization 75% 35,254
Construction Staking 20% 9,401
Subtotal $68,157
SUBTOTAL CONTRACT ITEMS $538,206
INCIDENTALS 15% $80,731
CONTINGENCIES 15% $80,731
UTILITIES 3% $16,146
TOTAL COSTS $715,815




URI/ South County Bike Path Connector

Cost Estimate
Alternative 4

TOTAL COSTS

ITEM QUANTITY UNIT COST COST
A PAVEMENT
9900 New Muiti Use Path (ft)
1 Bituminous Concrete 2435 T 60.00 $146,124
2 Subbase 3,048 CY 18.00 $54,886
3 Furnishing Topsoil 10,989 SY 5.00 $54,945
4 Turf Establishment 10,989 SY 140 $15,385
5 Stone Dust 366 CY 3000 $10.989
8. Earthwork 4643 CY 10 00 $46,431
7 Subgrade Formation 4 400 SY 200 $8,800
1160 Shared Use Roadway-Upgrade({ft) [assume 5’ width]
1. Bituminous Concrete 143 T 60.00 $8,561
2, Subbase 179 CY 2800 $5 002
3 Furnishing Topsoil 644 SY 500 $3219
4 Turf Establishment 1288 8Y 140 $1,803
5 Stone Dust 43 CY 3000 $1,288
6. Earthwork 272 CY 10 00 $2,720
7 Subgrade Formation 215 SY 200 $430
SUBTOTAL $360,581
TOTAL COSTS $360,581
B. STRUCTURES
1. Structure at Route 138 - 20' long 300 SF 300 00 $62,000
2. Boardwalk west of springdale drive 3600 SF 97 $350,000
T $412,000
SUBTOTAL $412,000
TOTAL COSTS $412,000
C. DRAINAGE
SUBTOTAL $0
TOTAL COSTS $0
D. OTHER FEATURES
1 Privacy Screening LF 100 00 $0
2 Sedimentation Control 9,900 LF 400 $39 600
3 Split Rail Fence 1800 LF 16 00 $28 800
4 Sidewalk 1160 SF 915 $10,614
5 Traffic Pedestrian Signal 118 10,000 00 $10,000
6 Chain Link Fencing 0LF 2400 $0
7 Tack Coat 576 Gal 537 $3,095
8 Crosswalk Treatment g 10,000.00 $20,000
9 Landscaping 1LS 10,000.00 $10,000
SUBTOTAL $122,109
TOTAL COSTS $122,109
E. MINOR ITEMS 20% $178,938
JSUMMARY OF COSTS
SUBTOTAL CONTRACT ITEMS $1,073628
LUMP SUM ITEMS
Clearing and Grubbing 2% 21,473
M&P of Traffic 3% 32,208
Mobilization 75% 80,522
Construction Staking 20% 21,473
Subfotal
SUBTOTAL CONTRACT ITEMS
INCIDENTALS 15%
CONTINGENCIES 15%
UTILITIES 3%

$1,634,975
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VIIB Vanasse Hangen Brustlin, Inc.

Introduction

Vanasse Hangen Brustlin, Inc. (VHB) has been retained by the Rhode Island
Department of Transportation to evaluate four potential bicycle path alternatives
connecting the University of Rhode Island with the South County Bike Path,
population centers, Wakefield, Kingston Railroad Station, as well as cultural,
recreational, and educational destinations.

The results of this effort, summarized in a Bike Path Alternative Analysis dated
February 2004, has indicated that the Biscuit City Road Alignment (Alignment 4), as
shown on Figure 1, is among the most desirable alignments. However, it has been
determined through meetings with key property owners, that a portion of the
necessary right of way will not be made available to the project. Subsequently, VHB
has been retained by the Rhode Island Department of Transportation to analyze
alternative routes to avoid this unavailable parcel and to address other comments
received during public workshops.

This technical memorandum presents four alternatives within Alignment 4 as
presented in the August 2003 Bike Path Alternative Analysis. These four alternatives
are depicted on Figure 2. Advantages and disadvantages of each alternative are then
outlined and summarized in matrix format. Finally, conclusions are drawn
regarding the potential viability of each alternative.
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Figure 2 February 1, 2004

URI / South County
Bikepath Comnector
Alignment 4
Alternative Annlysis
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Description of Alternatives

The following sections describe each of four potential alternative alignments,
identifies opportunities and constraints, then summarizes, in matrix format, the
alignments.

Alternative 4-A (Biscuit City Road)

As described in a report entitled, “Bike Path Alternative Analysis” dated February
2004, Alternative 4A begins as a shared use path at the University of Rhode Island’s
Keaney Parking area. The path then crosses White Horn Brook, north of Route 138,
via a new 15" long structure parallel to the existing Route 138 roadway bridge, then
crosses Route 138 at an existing cross walk location. The path then enters the
University Village Apartments property along the eastern side of Grad Circle. The
shared use path continues to the east, avoiding wetlands, proceeding towards
Ledgewood Road. Prior to connecting with Ledgewood Road, an approximately 300
foot long timber boardwalk will be required to cross two streams and wetlands. The
path continues along Springdale Drive, a low volume - low speed roadway as an on-
road path south to Biscuit City Road via a town owned “paper road”. The alignment
continues as a shared use path following an existing trail through Potter Wood to
South Road. The shared use path then crosses South Road and enters two new
subdivisions via existing bike facilities on established easement / right-of-way
acquired by the town as part of the sub-divisions approval process. The path
continues to the south connecting to the existing bike path system surrounding the
South Kingstown Athletic Fields and continues to the South County Bike Path just
east of the Jr. High School.
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The following highlights key trail attributes and opportunities as well as identifies

design issues.

Opportunities

Constraints

Consistent with the Town of South
Kingstown Master Plan.

Consistent with the Town of South
Kingstown Greenways Master Plan.
Consistent and compatible with South
Kingstown’s existing trail system.

Significant portion of the trail is off-road.

Right of way/easement acquisition:
= URI
= RIDEM
* Kingston Improvement
Association
Mix of on-road and off-road bicycle
facility.
Path through Potter Wood at South
Road will require modifications to
entrance involving relocating small
section of stone wall.
6-8% grade along eastern portion of
Springdale Drive.
Mid block crossing of Biscuit City Road
at Potter Wood Entrance.
Mid block crossing of South Road at
Potter Wood Entrance.

Existing path through Potter Wood Existing Path through Developments
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|
Alternative 4-B (Biscuit City Road)

Alternative 4-B deviates from Alignment 4A at the entrance to Potter Wood, where
Alternative 4B turns south along Biscuit City Road as a signed-shared roadway with
sidewalk accommodation for pedestrians on the western side of Biscuit City Road.
This existing four foot sidewalk is currently provided to Nichols Road which should
be upgraded to five foot width with ADA accessibility. South of Nichols Road, a
new five foot sidewalk is recommended on the west of Biscuit City Road. At the
southern limit of Biscuit City Road, the signed-shared roadway continues east on
Stonehenge Road and connects to Ventura Circle/Enterprise Terrace via a new short
shared-use path through a private parcel (plat 31-4/lot 22). This new bikepath
connection will require approximately 1,000 sf of partial property
acquisition/easement on an unused portion of a residential property. The path
continues east to Heritage Drive, then north on South Road. Currently, a four foot
unpaved sidewalk provides pedestrian accommodations on the west of South Road,
however, this informal sidewalk should be paved from Heritage Drive to the
entrance of the Kingston Woods development. In the vicinity of the Kingston Woods
development, the path crosses South Road and enters two new subdivisions via
existing bike facilities on established easement / right-of-way acquired by the town
as part of the subdivisions approval process. The path continues to the south
connecting to the existing bike path system surrounding the South Kingstown
Athletic Fields and continues to the South County Bike Path just east of the Jr. High
School.

The following highlights key trail attributes and opportunities as well as identifies
design issues.

Opportunities Constraints
0 Connectivity Consistent with the goals 0 Private R.O.W./easement acquisition
of Alternative 4A. (1,000 sf)
0 Upgrades existing connectivity to URI 0 Additional Sidewalk Construction
Upper Campus along Biscuit City Road Required (1,300 If)
(continuation of existing sidewalk) 0 Reconstruct 1,100 If of sidewalk
Proposed connection from Stonehenge Road to Existing sidewalk along Biscuit City Road
Ventura Circle / Property Acquisition
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Alternative 4-C

Alternative 4-C deviates from Alignment 4-A along Springdale Drive, turning south
through property owned by the South Kingstown Land Trust (plat 31-1/lot 11); just
west of a historic Grist Mill. A property acquisition or an easement of approximately
10,000 sf will be required to traverse this wooded unused property in a residential
zone. The path crosses a small stream via a proposed culvert, an area of boulder
outcropping and continues to Helme Road. The path then continues south and east
along Helme Road, a low volume low speed roadway, as a shared-roadway. The
signed-shared roadway continues south on Biscuit City Road, then east on
Stonehenge Road and connects to Ventura Circle/Enterprise Terrace via a new short
shared-use path through a private parcel (plat 31-4/lot 22). This new bikepath
construction will require approximately 1,000 sf of partial property
acquisition/easement on an unused portion of a residential property. The path then
continues east to Heritage Drive, then north on South Road. Currently, a four foot
unpaved sidewalk provides pedestrian accommodations on the west of South Road,
however, this informal sidewalk should be paved (five foot width) from Heritage
Drive to the entrance of the Kingston Woods Development. In the vicinity of the
entrance to the Kingston Woods Development the path crosses South Road and
enters two new subdivisions via existing bike facilities on established easement /
right-of-way acquired by the town as part of the sub-divisions approval process. The
path continues to the south connecting to the existing bike path system surrounding
the South Kingstown Athletic Fields and continues to the South County Bike Path
just east of the Jr. High School.

The following highlights key trail attributes and opportunities as well as identifies
design issues.

Opportunities Constraints
0 Connectivity Consistent with the goals 0 R.O.W./easement acquisition (11,000 sf)
of Alternative 4A. 0 Additional Sidewalk Construction
0 Upgrades existing connectivity to URI Required (845 If)

Upper Campus along Biscuit City Road.

(continuation of existing sidewalk)

0 Maximizes use of low volume roadways
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Historic Grist Mill Existing sidewalk along Biscuit City Road

Proposed connection from Stonehenge
Road to Ventura Circle / Property Acquisition
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Alternative 4-D

Alternative 4-D deviates from Alternative 4-A along Springdale Drive and enters a
parcel owned by the Rhode Island Department of Environmental Management
(RIDEM). Approximately 23,000 sf of partial property acquisition or an easement
will be required to traverse the RIDEM property. Although this alignment attempts
to minimize environmental impacts, the proposed alignment traverses significant
wetlands and streams before joining Francis Horn Drive. Significant timber
boardwalk structures are anticipated through the RIDEM property (plat 30/lot 24) to
minimize wetland impacts. This shared-use path then joins Francis Horn Drive
through a required right of way acquisition/easement of 2,500 sf through one or two
privately owned parcels (plat 31-4/1ot 69, plat 31-4/1ot 68). Traveling eight hundred
feet south along Francis Horn Drive the path, once again, becomes a shared-use path
traveling east along a town owned right of way to Stonehenge Road where the path
rejoins the existing roadway system. Similar to Alternative 4B and 4C, the shared
roadway continues east on Stonehenge Road and connects to Ventura
Circle/Enterprise Terrace via a new short shared-use path through a private parcel
(plat 31-4/lot 22). This new bikepath construction will require approximately 1,000
sf of partial property acquisition/easement on an unused portion of a residential
property. The path continues east to Heritage Drive, then north on South Road.
Currently, a four foot unpaved sidewalk provides pedestrian accommodations on the
west of South Road, however, this informal sidewalk should be paved (five foot
width) from Heritage Drive to the entrance of the Kingston Woods development. In
the vicinity of the entrance to the Kingston Woods development, the path crosses
South Road and enters two new subdivisions via existing bike facilities on
established easement / right-of-way acquired by the town as part of the sub-
divisions approval process. The path continues to the south connecting to the
existing bike path system surrounding the South Kingstown Athletic Fields and
continues to the South County Bike Path just east of the Jr. High School.

The following highlights key trail attributes and opportunities as well as identifies
design issues.

Opportunities Constraints
0 Consistent with existing Town efforts. 0 Circuitous Route
0 Connects large number of residential 0 R.O.W./easement acquisition (26,500 sf)
homes to the South County Bike Path. 0 Shared Use Path construction (2,440 If)
0 Additional Sidewalk  Construction
Required (350 If)
0 Environmental Permitting

0 Boardwalk installation and maintenance
costs
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Significant Wetland / Stream Crossing Proposed Shared-Use Path in vicinity of Francis
Horn Drive

J:\7148930\ docs\ reports\ Site Assessment Report-Complete\Part 2 - Bike Path Alternative 4 Analysis 2005\ Bike Path Alternative 4 Analysis doc
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VIIB Vanasse Hangen Brustlin, Inc.

Summary and Conclusions

The four alternative alignments described previously have been reviewed to rank the
alternatives by their perceived viability. Geographical Information Systems (GIS)
mapping, in addition to field observations have been utilized to identify the extent of
impacts to open space, protected and conservation properties, and environmentally
sensitive areas. In addition, estimated costs and safety criteria were reviewed for
each alternative. Table 1 summarizes, in matrix format, the attributes and impacts
associated with each alternative alignment.

The results of this analysis indicate that Alternative 4A continues to provide the
single most direct route that accomplishes the project’s goal of connecting URI and
surrounding neighborhoods to the South County Bike Path. This alignment is most
compatible with surrounding recreational land uses in Potter Wood, utilizing an
existing cleared trail. Right of way acquisition/easements would be required
through Potter Wood.

In addition, Alternative 4B is a viable alternative. This alternative is consistent with
the objectives of the proposed bike path, has the least impact to private right of way,
and has few environmental impacts. Similarly, Alternative 4C is a viable alternative
however, Alternative 4C has greater impacts to wetlands and right of way.
Furthermore, there are grade concerns through an area of significant boulder
outcropping through a wooded parcel.

The least viable of the alternative alignments reviewed is Alternative 4D. Alternative
4D meets the criteria outlined for this bikepath , however, there are significant
wetland impacts through the Rhode Island Department of Environmental
Management property. In addition, this alternative alignment provides an indirect
connection, significantly longer than the existing on-road alternative.

J:\7148930\ docs\ reports\ Site Assessment Report-Complete\Part 2 - Bike Path Alternative 4 Analysis 2005\ Bike Path Alternative 4 Analysis doc 1 1
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VI{B Vanasse Hangen Brustlin, Inc.

Appendix

. Correspondence

. CMAQ Project Proposal

. Conceptual Cost Estimate
. GIS Based Mapping

=GN =
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Town of South Kingstown, Rhode Island

P.O.Box 31
Wakefield, RI 02880-0031
Tel. 401-789-9331
Fax. 401-788-9792

PLANNING DEPARTMENT
April 23, 2004

Rhode Island Department of Transportation
ENVIRONMENTAL & INTERMODAL PLANNING
Two Capitol Hill, Rm. 372

Providence, Rl 02903-1124

APR 2 6 2004
Attn: J. Michael Bennett, P E.
Deputy Chief Engineer

O —

Re: URI/South County /Bike Path Connector

S~ ik

The Town is in receipt of the Bike Path Alternative Analysis for the above referenced
project.  Alternative 4 is in close proximity to significant residential areas and this
corridor option has noteworthy merits from the Town’s perspective. As you know, the
Town has secured easements within two new residential developments that wouid be
incorporated into the bike path connector. A portion of Alternative 4 wouid traverse
Potter Woods between South Rd. and Biscuit City Rd. Potter Woods is owned by the
Kingston Improvement Association (KIA). It would seem beneficial if the Town, RIDOT
and KIA could meet to discuss the feasibility of Alternative 4. Town staff has discussed
this matter with Steve Church of your office.

The KIA Executive Committee has scheduled its monthly meeting for May 10, 2004 at
7:00PM at the Tavern Hall on Rt 138 in Kingston Village. The Town would request that
representatives from RIDOT and VHB aitend the mesting.

Your attention to this matter is appreciated. If you have any questions, please feel free

to contact this office at 789-9331, ext. 245.
% ;
P
——

Raymond T. Nickerson, AICP
Principal Planner

cc. V. Murray, Dir. Of Planning
J. Schock, Public Services Dir.
File
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“OUTH KINGSTOW!

P.O. Box 141
o b Bt ey,
June 29,2004

Final Viote Tally for a Bike Path

Ray Nickerson,

mmmmtm;m%xmmamymmhmmwmm

Mﬁﬂﬂya&ﬁk@hf&maﬁﬁalﬂemﬂ!m&dﬂmﬂ3m
for this bike nath.

Many of the members did approve of the Peckham Farm bike path.
Please advise me of the public hearing 2s the members would like their say on this subject.

Kingston Improvement Association



08/30/2004 11:33 FAX 4017839782 TO¥N OF S5.K. N

KiNncesToN
I MPROVEMENYT
A'ssociaTion

The town of South Kingstown is studying various possible bike paths in town with the infent o
submﬁaﬂaastmeforﬁ!DOTfLrﬁng in the Fall budget cycle, They have examined four
mssﬁieb&epﬁs(SEEATTAGHEDMAP),Em they would like fo recommend either
Aﬂamaiiva#orNtmaﬁveﬁorﬁeneﬂbikepaﬁinSwﬁKirgsm

Altemative 4 would invalve building a bike path through Potter Wood. ‘They believe that this bike
paﬁammdmvidemnmcﬁvﬂybetmnm neighborhoods off South Road and the
neighborhioods off Bisouit City Road as well as connecting to URL.

Altsmeative 3 would connect the main bike path to URI by passing through Peckham Farm.

Your executive committee met with town officials and RIDOT for a discussion of the impact fo
Putter-WoodiormmabikepaﬂnasAhemﬁve& '

j using
mm.mymmmmmymmmmmwmmmmm
mmkemmﬂlwklhmmsmmmm

wmﬁﬂpasschahskemmmdmmmmwpmwmmnmunat
aﬂdafgmﬁwﬁytoeﬁsﬁngneighbomwdaccess.,

In addition we had a fist of concems or issues, (SEE ATTACHED)

Weagmedﬂ\atwewouidm:estanopirﬁonofaltKIAmembersfoer ference of
Am:aﬁveaordashenaxtbikepaﬁin%uﬂﬂ@'gm e

PREFERENCE:

Altemative 3 lhmugh Peckham Fartn ~ YES NO _ Comrnents
Alternative 4 through Potter Wood YES__ NO__ Comments
Gther ldeas:

?jéagﬁgam your prefarence o KIA BOX 141, Kingston R.L. 02881 or call Payl Reynolds at



AGENDA

TOWN COUNCIL AND
RI DEPARTMENT OF TRANSPORTATION
PUBLIC INFORMATIONAL MEETING

WEDNESDAY, AUGUST 25, 2004
7:00 PM

TOWN COUNCIL CHAMBERS
180 HIGH STREET
WAKEFIELD, RI

1 Discussion re: Bike Path — UR[ Connector and Phase lll.
2. Other matters of interest and concern

oo e oo de e e oo dodk e de e dede e e e e de Rk ek de ke ke e de Fedde ke ki dedek ok dede ke

NOTE: Individuals requesting interpreter services for the hearing impaired must
call 792-9642 (TDD) seventy-two (72) hours in advance of the meeting date.

DATE POSTED: 8/19/2004
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August 29, 2004

Mr. J Michael Bennett, PE.
Depuity Chief Engineer

RI Department of Transportation
2 Capitol Hill, Room 371
Providence, RI 02903

Dear Mr Benpett:

| would like o commend you on your presentation to the South Kingstown Town Council on
Wednesday August 25, 2004, of the RIDOT projects connected with the South County Bike
Path In spite of the occasional confrontational and contentious questions and comments from
some attendees, you maintained a sense of openness and dignity that fostered the cooperation
and understanding that was present. I was impressed with your ability to stay focused on the
basic issues that were being considered, and not get mired in extraneous details.

In particular, it was cleer to me that your insight and overall perspective on the issues involved
with using MacArthur Boulevatd as part of the Phase IIl extension into Namagansett were
reached after careful thought and consideration. We at GARI also fully support the alignment
that utilizes the short MacArthur on-road section. As you know, most of the projects that DOT
has successfully brought to completion had vocal detractors during the planning and
implementation phases. You were able to show that the completion of the extension of the path
to the Narragansett Town Beach and other shoreline attractions will provide a viable alternative
to using our automobiles. '

The additional health benefits that will accrue from this and other cycling/walking projects will
provide payoffs for us and our children long into the future, As the nation begins to face the
problems that obesity and sedentary lifestyles bring, Rhode Island will be able to stand among
the proactive places where foresight and good planning prevailed -

Please feel fiee to contact GARI if we can be of help with these projects.

Very truly yours, | ECEIVE

% /-/' . 5

Richard F Santopietro, PhD SEP 1 204 J
President oo

RECEIVED TIME SEP 8  9:15AM PRINT TIME SEP 8  9:17AM




p9/23/2884 18:16 4912222287 RIDOTENVINTERMODAL PAGE ©2/83

-~

Lorraine A. Horton
99 Stonehenge Road, Kingston, RI 02881

EGEIVE W Telephone and Fax 401-782-2078

Email; LHorton@LBorton.com

SEP 16 2004
WY

September 13, 2004

South Kingstown Town Council

High Street
Wakefield, Rl 02880

Dear Council Members,

After attending the Council meeting on August 25 to hear the DOT's discus-
sion of bike paths in the Kingston area, | would like to heartily endorse the
proposal to connect the bike path and nearby neighborhoods with UR]. The
bike path is a wonderful asset to our community, and all connections and

ext_ensions of the path will enhance its use.

| would Jike to stress the importance of connecting as many neighborhoods as
possible with the URI Mackal/Keaney facility. As the parent of three children, |
can't begin t6 count the times that my chifdren have used those facilities —
swim lessons, the tennis courts, gymnastics lessons, soccer practices,
summer baseball camp, UR! home football games, etc. And with the new
Boss ice arena, there are now even more local parents driving their children to
and from the Mackal/Keaney facilities daily. A safe bicycle route from home to
that end of URI would be a tremendous assef to our community.

With that in mind, | do not beliéve that Afternatives 1, 2 or 3, as plotted by the
DOT, add much in the way of conhectivity. | strongly suggest the the DOT
proceed with Alternative 4, but with the following changes and additions:

» Leave the Potfer Wood path as it is {it is quite ridable fof most bicycles
and very enjoyable for foot use). Alternatively, 1 suggast that the Town
pave the emergency connector between Enterprise Terrace and White
Horn Drive. This would offer a route for for those on “skinny tire” bikes
and roller bladers who need to stay on hard pavement

> The Town owns a 50-foot wide right-of-way connecting the end of

Francis Homn Drive to the state land in back of Peckham Farm and the
graduate Housing apartments. Serious consideration of this route

RECEIVED TINE. SEP.23 I1:SIAN PRINTTIME SEP 23 11:53M




3/2 : :
,___T,Eff% /2884 18:16 4812222287 RIDOTENVINTERMCDAL. PAGE

g i et T

South Kingstown Town Council
September 13, 2004
Page Two

should be given in lieu of, or in addition fo, the Ledgewood Road
segment. Routing bike traffic via Enterprise Terrace, White Hom Drive,
and Francis Harn Drive to UR! would avoid the more heavily trafficked
Biscuit City Road and the steeper hill on L edgewood.

» From White Horn Drive and the Biscuit City area, we have dirgct and
enjoyable access to the bike path through the Tefft Historic Park
(ownied by the S.K. Land Trust) off Berry Hill Lane. A rough walking
{rail exists now, and the Land Trust has plans to improve that path for
bicycle use. The Town should work with the Land Trust to enhance,
pave, and/or add signage to that existing path to incréase
neighborhood connectivity and bicycle routes to URI.

1 strongly support any and alt of the above options, and any other plans by
" DOT of the Town to add connector routes; either paved or unpaved, ta our

wendersful bike path.

Sincerely yours,
g f o
ORI ‘,y ?"(O“,j,{ 1N

FLAY

M F: Blchael Bennetl, R.E:
Deputy Chief Engineer

Rl Department of Transportation
2 Capitol Hill, Room 371
‘Providence, Rf 02803

RECEIVED TIME SEP 23. 11:51AM PRINT TIME SEP.23 11:53M
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STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS

Rhode Island Department of Transportation
ENVIRONMENTAL & INTERMODAL PLANNING
Two Capitol Hill, Providence RI02903-1124
ENVIRONMENTAL PHONE (401) 222-2073

INTERMODAL PHONE (401) 222-4203

FaX (401) 222.2207 TDD (401) 222-497)

March 14, 2005

Mr. Stephen A. Alfred
Town Manager

Town of South

180 High Street
Wakefield, RI 02879

Re:  URI/South County Bike Path Connector
Alignment 4 Alternative Analysis
RIFAP No: HPP 1827 (001)

Dear Mr Axred: S age.

‘We are submitting for your review and comment, two copies of the Alternative 4 analysis of the
South County Bike Path/URI Connector study and development project. This alternative analysis was
initiated at the Town’s request following public discussion and comments received at the August 25, 2004
public information meeting sponsored by the Town, and attended by RIDOT and VHB staff This
additional work effort was the result of the Town’s desire to analyze potential altemative bikeway
alignments to avoid Potter Wood, owned by the Kingston Improvement Association (KIA). Also, a
subsequent meeting to address the Town’s ideas and concerns was held on Septeraber 10, 2004, attended
by Ray Nickerson, John Schock, Steve Church of RIDOT and Scott D’ Amelio of VHB

We instructed VHB (o complete an additional analysis based on the public information meeting
and the Septernber 10, 2004 meeting with Town officials As the Town completes its review, please note
that those alternatives, ie, Altemative 4D, that include wetland impacts, may encounter significant
permitting issues with the Departmient of Environmental Management (RIDEM).

Upon your review of this alternative analysis, we would like to schedule a meeting with you and
Ray Nickerson to discuss the future progress of this project Please contact mryself or Steven Church to
discuss this further. Once we have received any further comments from the Town we will finalize this
report and that will complete the study and development phase of this project

Sincegely,

J Michael Bennett, P E
Deputy Chief Engineer

Enclosure(s)
C/ Stephen A. Devine, Steven C. Church, w/out enclosure

RECEIVED TIME MAR 16. 1.07PM PRINT TIME MAR 16 1:09PM
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Correspondence

J:\7148930\ docs\ reports\ Site Assessment Report-Complete\Part 2 - Bike Path Alternative 4 Analysis 2005\ Bike Path Alternative 4 Analysis doc

Appendix



VI{B Vanasse Hangen Brustlin, Inc.

CMAQ Project Proposal
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Town of South Kingstown, R.I.

TOWN CLERK'S OFFICE  CEB 16 AH 8: 19
CLERK OF THE TOWN COUNCIL AND PROBATE COURT

Town Hall, 180 High Street
Wakefield, Rhode Island 02879

Dale S ‘Hoiberton
Town Clerk & Probate Clerk
401-789-9331

At a REGULAR SESSION of the Town Council of the Town of South Kingstown, County of
Washington, in the State of Rhode Island, held at the Town Hall, in and for said Town on
the 14" day of February A.D., 2000 at 7:30PM.

PRESENT: Barbara Anne Hackey, President
Karen Joy Asher, Vice President
Gary L. Chapman
Matthew J. McHugh
Anna F. Prager

UNANIMOUSLY VOTED: to adopt the Town of South Kingstown’s recommendations {0
the State of Rhode Island for the FY 2001-2002 Transportation Improvement Program

(TIP) as shown on Exhibit 1 attached hereto.

A TRUE COPY AWEST:M @ﬂimﬂ

Dale S. Holberton, CMC
Town Clerk




Town of South Kingstown
Priority Recommendation for the 2001-2002 TIP

Exhibit 1

| Name of'Px";ij'éct“

35 Ty A R TS

< Comments -

1 Rt 138 Reconstruction

Study/Design &

Design presently on-going

(Rt 2to Rt 108) Constructicn
2. Kingston / URI Circulation | Study/Design New municipal request - Specific
Improvements scope to be based on CTS
| recommendations
! 3 Rt. 1 Median Road Cut Study/Design | New municipal request
Closures
Bridges
4. Bridge #177 and #178 Study/Design New municipal request
Bicycle Paths Reconstruction & Construction
& .
5. Route 108 Reconstruction | Study/Design Re-surfaced in 1999; S & D
Highways (Rt. 138 to Narragansett) eliminated from TIP by RIDOT
6. High Street Reconstruction
Study/Design New municipal request
7. So. County Bike Path
(Phases II & III) Study/Design Phase [1 Preliminary design on-
going
8. So. County Bike Path/ ) _
URI Connector Study/Design New municipal request - also
submitted as CMAQ project
9. Potter Pond Bridge
Construction Final design complete
10. Woaodruff Avenue
Study/Design New municipal request
11. Routes 1 & 4
Construction Final design complete
12. Ministerial Road .
Reconstruction Study/Design Design based on MRPA endorsed
plan, dated 6/14/95
1. Factory Pond Runoff Construction Design complete; no construction
to date
Enhancement 2. Saugatucket River Greenway Study/Design Preliminary design on-going
3 Downtown Intermodal Park | Study/Design Funding approved for design; no
design work initiated to date
1. So. County Bike Path / Study/Design New municipal request - specific
URI Connector scope to be based on CTS
CMAQ recommendations
2. RIPTA / URI Bus Service N/A New municipal request - expanded

service requested to service URI




Town of South Kingstown, Rhode Island

P.0. Box 31
Wakefield, RI 02880-0031
Tel, 401.789-9331

I PLANNING DEPARTMENT
,ft FEB 16 i
T W February 15, 2000
e o it
CMAQ Progtam
Intermodal Transportation Division, Room 372
RI Department of Transportation
Two Capitol Hill

Providence, RI 02903-1124
Re: Town of South Kingstown CMAQ Proposal
To Whom It May Concern:

Please find enclosed five (5) copies of the Town of South K.mgstown s proposal for
funding under the CMAQ program for FY 2001-2002. This project is entitled South
County Bike Path / URI Connector. A resolution passéd by the South Kingstown Council
on February 14; 2000 endorsing ﬂ'us proposal is also enclosed. Finally, I have attached a
letter of endorsement for this project from the University of Rhode Island.

If there is any further information you require, please call me directly at 789-9331 Ext.
244 The Town is looking forward to working with you on this very important project.

Sincerely,

Anthony W. Lachov
Director of Planning

Encl. . A
C: Stephen A. Alfred, Town Manager




Town of South Kingstown, R.1.

TOWN CLERK’S OFFICE
CLERK OF THE TOWN COUNCIL AND PROBATE COURT

Town Hall, 180 High Street
Wakefield, Rhode Island 02879

Dale § Hoiberton
Towri Cletk & Probate Clerk
401.785-9331

At a REGULAR SESSION of the Town Council of the Town of South Kingstown, County of
Washington, in the State of Rhode Island, held at the Town Hall, in and for said Town on
the 14" day of February A.D., 2000 at 7:30PM.

PRESENT: Barbara Anne Hackey, President
Karen Joy Asher, Vice President
Gary L. Chapman
Matthew J: McHugh
Anna F. Prager

UNANIMOUSLY VOTED: to authorize the submission of an application for funding of the
South County Bike Path / URI Connector Project in the amount of $850,000 to the RI
Department of Transportation's Congestion Mitigation and Air Quality (CMAQ)
Improvement Program under the FY 2001-2002 Transportation Improvement Program
(TIP).

A TRUE COPY

Dale S. Holberton, CMC
Town Clerk




PROPOSAL DEADLINE FEBRUARY 14, 2000
Rhode Island Department of Fransportation
Congestion Mitigation and Air Quality Improvement Program
Project Proposal Form

Na];me and Address {City, Town)

Topn inf Cayth: V*Hﬂc{'r\_‘ e

_ 180 Hiah Streef.. "akeﬁeld 21 32879

)

Point of Contact
(inciude Tide, Daytime Telephone)
Anthony . Lachowicz

L

Priority Number for chis Project (Circle)

Q@ :

a. Furure Maiftenance
+ List the responsible agency or group that will
maintain the project upon completion.
Town of South Kinastown

Director of Planning 789-9331 %244

CMAQ Activity (See Brochure)
Circie 2ll that apply

1=
n
(=)

1 2 3

T & ¢ w0 n

13 td 15 16 17

o
1%

Project Title, Limirs and Description
Sou%"\ E dn“f:a;né% ke Path/URI Cunnector

Wakefield to Kingston (entirely within

I Torzal Estmated Project Cost

s 1,141,500°

A) Total amount requested under the CMAQ
Program.

5_8350.000

B) Local, Non-Federal Share (20% of Total Cost).

L)

ar
+ Proposed In-Kind Contribution (include the cost
of project sponsor labor and/or materials to be
used during implementazons.
§ 291,500 ‘

the Town of South Kingstown

+ _Project Description
(Atach addidonal skeets, if necessary)
See attached shéet

4 + 7B must equai Total Estimated Project Cost

3.The seventeen CMAQ Project Categories all fall
within cne of the illusradve project ypes below.
Please select a project fype thar most nearly
resembles the project for which you are proposing
and provide the mformation listed in the Table
entitled Ne=d To Krow for the project type selected.

\




PROPOSAL DEADLINE FEBRUARY 14, 2000

Pedestrian Facilities & Programs

Funding Dollars

Auo Trios (T) eliminared
Lengzh (L) of Aure Trips
Ciminared

Weasks inuse {W) |
Adjustment for Auta
Agcsss

Trips w0 Transic, Vaapools
! & Carpools

Please Expiaim:

A) The direc: and quantfiable, aFecr the
proposed project has on reductig emissious,
See Attached

_ D) Esdmated timemble once project is
approved and authorization is given.
See Attached

Applicadon Deadline: FEBRUARY 1. 2000

g v}ignan..e
e R e A

B) The significance of the Project.
See Attached

) The impacrt of the roposed project.
.See Attached |

*Chier Electad OmmalBarbara Anne Hackey, Pres.
Town Council
Date of Submiral:
February 11, 2000

* If Submitted by a city: towa, or agency.

10, Mafling Address and Tecimical Assismiics

For techmical assistance i the proposal picesss, you
may contact Mr. Thomas J. Quesnan by wléphone at
232.3703 ext. 4239, Pleasé mail your complered
applicatdon © the foilowing 2ddress:

Rhode Istand Degaroment of Transpormation
(MAQ Program

Inmodzl Transpormdon DWISLGD, R.oom 72
Two Capitol Hill

Providence, RI 02903

We would like io acinowiedge the California Environmensal
Protecrion Agency-dir Resources Board and Cultrens far
providing “Methods io find the Cosr-Effectiveness of Funding
dir Quality Préjeces. * Tis valvable document is the source of
our Projecr Typology and methodalogy for caiculating air
qualitv benarits.

(¥




CMAQ APPLICATION
Project Proposal Form

ATTACHMENT
TOWN OF SOUTH KINGSTOWN
SOUTH COUNTY BIKE PATH / URI CONNECTOR
FEBRUARY 2000
I
Name and Address
1, Town of South Kingstown
Town Hall
180 High Street
Wakefield, RI 02880

2. Point of Contact: _
Anthony W, Lachowicz, Director of Planning
Town of Seuth Kingstown
PO Box 31 _

Wakefield, RI 02880

401 - 789-9331 x244
FAX: 401-789-5280
E-Mail: tlisk@netsense.net

3. CMAQ Activitv: #8 — Bicycle & Pedestrian Facilities Programs

4. Project Title, Limits & Description

Title .
South County Bike Path / URI Connector

Eroi-' ect Li’ﬁﬁﬁ o » B o
From South County Bike Path in Wakefield to URI in Kingston. The project is located entirely within

the Town of South Kingstown,

Proiject D&cfig’ tion

Backeround

This application se&ks ﬁmdmg to construct a bike path between the University of Rhode Island
Kingston Campus and the South County Bike Path, in the Town of South Kingstown. At the present
time, the Town and the University are cooperating with the Rhode Island Department of Transportation
to prepare shoit and long-range traffic and transportation improvements for the Kingston / URI area.,
These improvements are currently under review by all three agencies as part of the University’s
Campus Master Plan studies, planning for the University’s proposed Convoeation Center and Ice Rink
and the Department of Transportation’s proposed Reconstruction of Route 138.

The Town and State have jointly sponsored an engineering feasibility study to construct a new bike
path connector as described above. BETA Engineering of Lincoln, RI has been retained to conduct this
study, called the Comprehensive Transportation Study (CTS) for the Kingston-URT Regional Area.



Their Study is due to be completed in the Spring 2000, This study involves an examination of the area
between the URI campus and the South County Bike Path and will evaluate potential “corridors” for the
construction of one or more connector bike path(s) Please refer to the attached project area map prepared by

BETA

The studv will review current land ownership patterns, environmental comstraints, traffic safety issues, etc.

and will meke detailed recommendations for constraction, with associated cost estimates. This study will
ot, however involve the preparation of construction drawings, or application for envirommental permits, or

f nstruction funding  This application for funding under the CMAQ Program includes funding for the latter.

Description

Preliminary studies completed by BETA Engineering have identified the following preferred corridor for
the URI Connector Bicycle Path. Minor modifications to this corridor may be necessary after more detailed
analysis has been completed,

The project begins at Phase 1 of the South County Bike Path in the vicinity of South Kingstown Junior High
School: A separated (Class 1) Bikeway would be constructed from the South County Bike Path across
Town-owned property at South Kingstown funior High School and adjacent playfields: A bikeway has
already been partially coustructed on this property by the Town; although 2 corinector path, along with
signage and other improvements may be necessary at this location., Segment Length: 2,875 feet

Proceeding northerly from the Junior High property, the proposed bikeway would cross two privately
owned parcels of land. Both parcels have been proposed for subdivision development and are being
currently reviewsd by the Planfing Board (Eebroary 2000). It is antcipated that the Planning Board will
require the dedication of a right-of-way or a dedication of land in fee simple to accommodate the bikeway.

Secment Length: 2,250 faet

The bikeway would then cross South Road and enter Potter Memeorial Wood, property that is owned by the
Kingstorl Improvement Association, a private comtounity organization. It is anticipated that a right of way
or fee simple acquisition of land for bikeway construction ¢
organization. B
Segment Length: 2,375 feet

West of Potter Memorial Wood, the bikeway would follow Biscuit City Road to Ledgewood Drive, both
Town streets, Construction along these segments of roadway would be Class 2 bicycle facilities. Limited
widening, regrading; landscaping and otlier construction work would be required to bring these residenitial
stréets to accept safe bicycle use : :

Segment Length: 1,500 feet

an be obtained as a donation/gift from this

After Ledgewood Drive, the bicycle path would again cross propetty owned by the Kingston Improverment
Association. The path would revert back to a Class I facility in this location. A wetland crossing is
anticipated ir this area. '

Secment Length: 625 feet

At this point, the bike path would enter State-owned property in the vicinity of the University Village
Apartments and Peckharm Farm on Route 138. A second stream crossing is required at this Jocation. A
signalized highway crossing at Route 138 must also be located and designed in coordination with the
reconstruction of Route 138 and the University Campus Master Plan. The bicycle path corridor terminates
at Route 138, The University of Rhode Island would be responsible for extensions of the bicycle path on

campus.
Segment Length: 2,125 feet
Total Estimated Project Length: 11.750 feet (2.2 miles)




6.

Priority Number for this Project: #1

Future Maintenance: The Town of South Kingstown will enter into a2 Construction & Maintenance
Agresment with the RI Department of Transportation similar to the C&M Agreement already in place
for the South County Bike Path. Essentially, the Town will assume responsibility for minor routine
maintenance and to regulate the bicycle facility. The State will assume responsibility for traffic signals
on State and/or local highways and capital repairs to the bridge structures (if any).

Total Estimated Project Cost: . 7
A Total Amount Requested under the CMAQ Program: $850,0080

B. Local, Non-Federal Share (20% of Total Cost): N/A

C. Proposed In-Kind Contribution (include the cost of project sponsor labor and/or materials to be
used during implementation): See below

Preliminary Construction Cost Estimates

Sepa:ated (Class 1) Bike Path 7375 ft. @ $65/ft. = $479,375
Shared - Roadway (Class 2) Bikeway 1500 ft. @ $20/ft = 30,000
Stream Crossing (Box Culvert) 2 @ $50,000 = 100,000
Strestscape enhancernent (Biscuit City & Ledgewood) 50,000
Connector @ Junior High Playfields 75.000
Sub-Total ' o $734,375
Engineering, Permitting & Contingency @15% $110.156

Total §844,531 Say $850,000
Proposéd I Kind - Coniribution: The Town will provide asszstance in overall project management;
coordination with State and Umversxty of Rhode Island officials; public participation and
publicity; GIS mapping for the project area; data base shanng mcludmg property ownership, and
coordination with current or future property owners and/or subdmmons along the bike path

corridor.

The Towa, through its Planmng Baard., will - Tequire the dedication of sufﬁmam land or rights-of-way
for bikeway coristruction across privately owned land subject to subdivision review. The Town
will act as the lead in negotiating with the Kingston Improvement Association xegardma the
bikeway crossing at Potter Memorial Wood. The Town will also coordinate with the University of
Rhode Istand and its cansultants for the Convocation Center design and the URI Campus Master
Plan; and review of Bike Path design for on-camipus areas,

Town In-Kind Service ~ Planning Director: 400 héurs. @ $34.89/hr = $13,956

Prmcxpal Planner: 200 hours @ $2386Mr= 4,772
GIS Administrator: 35 hours @ $27:.13/kr= 950
Town Engineér: 100 hours @ %26 96 = 2,696
Senior Planner; 35 hours @ $21.90/hr = 767
Secretarial: 35 hrs @ $14 37/hr = 503

- Sub-Total $23,643
Misc. supplies, travel, etc. 1.357

Total In-Kind Town Contribution $25,000

(V3 )




Land Value Contribution

A major component of this proposal is the ability of the Town to coordinate acquisition of the land area

nicessary to construct this bicycle facility. It is estimated that 100 percent of the 2 2-mile corridor will be

obtained from the following sources:

o dedication of Town-owned land at the Junior High Playfields;

o privately-owned land being subdivided will be dedicated to the Town as part of the subdivision
process;

le  private land under the ownership of the Kingston Improvement Association will be donated for public

I bicycle use; )

« land owned by the State of Rhode Island at URI/Péckham Farm will be dedicated for bicycle use.

The total land required for constuction of this facility, assuming a 40-foot wide right of way is 10,250 f x
40 ft, = 410,000 sq. ft. This is exclusive of the length of Town-owned streets. Estimated land values in this
area range from $'65 / sq. ft to over $1 00/ sq/ ft. This proposal requests that the value of land dedication
from public and private sources be considered an eligible in-kind contribution for the purposes of this
application. A preliminary land value estimate of $266,500 is included for the purposes of this proposal
(5.65/sq. f.).

8. Need ToKnow . 5
A. [he direct. and quantifiable, effect the proposed project has on reducing emissions.

"Bic.yc-.?e uS‘c_zg'e results in reduced air pollution ;m:;::fbm- and fuel consumption when the
bicycle is used as an aliernative to the automobile, reducing vehicle miles of travel”.—
Transportation Element of the Stats Implementation Plan for Air Quality (May 1981).

Thie scope of this proposal dees not include a quantifiable measurement of reduction of
emissions. The Town of South Kingstowti and University of Rhode Island have, however
agreed to promote the use of bicycles as an alterniative to the antomobile. Traffic volumes
in the area indicate ADT on Route 138 in Kingston are at 15,700 vehicles per day at
Keanéy Gym, and exceed 33,000 vehicles per day near Upper College Road. Much traffic
congestion Gecurs during morming and afternoon peaks. Bicycle use to and from nearby
population centérs such as Kingston, Peace Dale and Wakefield would reduce air
pollution emissions created by almost exclusive dependence on the automobile in the
area,

B: -i“he sigmificanicé of the Project.

The University of Rhodé Island should build on its reputation as a center for excellence
i environmental education by seeking every opportunity to creaté a ‘green’ campus, 10
put intg practice in the physical emiironment the ideals developed in the classroom, in
the laboratory, and in the field *—University of Rhode Island Kingsion Campus Master
Plan (Jariuary 26; 2000).

This proposal to link the South County Bike Path with the KingstonfUﬁI area will permit
the Town and University to “grow smart” by providing 2 balanced, environmentally
friendly mix of transportation alternatives.

C. The impact of the proposed project.

Over the past four décades, the Kingston / URI area has been the focus of 2 number of
detailed transportation studies including the I-895 Relocated Route 138 EIS,
Supplemental EIS for the URI Connector Road, a Traffic Needs Assessment for Route
138 between Route 2 and Route 1, the Route 138 Collaborative Planning Committee,
and others. All of these studies endorse the use of bicycles as an alternative to the




automobile. If constructed, the Bike Path will provide a direct bicycle link to/from the
following locations: Kingston Train Station; URUKingston; Wakefield and Peace Dale
and Narragansett. This project will provide opportunities for bicycle travel at the State’s
largest public institution of higher learning and the surrounding area. South Kingstown,
as one of the most rapidly growing areas of the State must develop viable alternatives to -
automobile use in order to preserve the character of the area and remain a livable
community.

D. Estimated timetable once project is approved and authorization is given
Design: 6-8 months
Environmental Permitting: 6 months
Advertising for Construction Bids: 3-4 months
Construction Period: 18 months
Total : 33-36 months
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UNIVERSITY OF
RHODE ISLAND
February 14, 2000
!
|
!
Rhode Island Department of Transportation
CMAQ Program
Intermodal Transportation Division, Room 372
Two Capitol Hill |
Providence, RI 02903

Re: Town of South Kingstown CMAQ Proposal
To Whom It May Concérmn:

~ The Umver31ty of Rhiode Island supports and endorses the proposal submitted by
the Town of South ngstown for funding under the CMAQ Program for the South
County Bike Path / URI Connector. This bicycle facility will pravide a very desirable
transportation alternative for University stadents, faculty and staff, and is fully consistent
with the University’s Master Plan for the ngstan Campus.
Thank you for your favorable consideration of this request.
Sincerely,

Kot 1 aller

Kathleen M: Mallon
Director, Strategic Planning & Institutional Research

C: Anthony W. Lachowicz, Director of Planning; Town of South Kingstown

771! University of Office of Strategi¢ Plarining and Institutional Research
nﬁf::;ﬁf::‘; Carlotti Administration Building, 75 Lower College Road, Kingstén, Rhode fstand 02881~ T966

egual appertunity employer Pthe: 4-01-87‘1—1461 401-874.4343 Fax 401.874.7149
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VI{B Vanasse Hangen Brustlin, Inc.

Conceptual Cost Estimate
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Cost Estimate Summary

Total Length Est. Cost
Alignment (miles) $)
Alternative 4A 2.2 $1,091,494
Alternative 4B 3.1 $1,350,497
Alternative 4C 2.9 $1,174,225
Alternative 4D 3.2 $2,339,500




URI / South County Bike Path Connector

Cost Estimate
Alternative 4A

ITEM QUANTITY UNIT COST COST
A. PAVEMENT
2600 New Multi Use Path (ft) (minus 300 ft. of boardwalk)
1. Bituminous Concrete 640 T 7000 $44,772
2. Subbase 801 CY 15 00 $12,012
3. Furnishing Topsoil and seeding 2,886 SY 500 $14,430
5. Stone Dust 96 CY 3000 $2,886
6. Earthwork 1,219 CY 10 00 $12,194
7 Subgrade Formation 1,156 SY 200 $2,311
SUBTOTAL $88,605
0 Upgrade Existing Bike Facilities at Athletic Fields
1. Bituminous Concrete 0T 7000 $0
2. Subbase 0CYy 1500 $0
3. Furnishing Topsoil and seeding 0 Sy 500 $0
5. Stone Dust 0CYy 3000 $0
6. Earthwork 0CY 10 00 $0
7 Subgrade Formation 0 sy 200 $0
SUBTOTAL $0
500 Upgrade Sidewalk
1. Replace Existing Sidewalk-Biscuit City Road 2500 SF 500 $12,500
SUBTOTAL $12,500
2300 Shared Use Path Through Potter Wood (stone dust path)
5. Stone Dust 298 CY 3000 $8,944
6. Earthwork 298 CY 10 00 $2,981
SUBTOTAL $11,926
TOTAL COSTS $113,031
B. STRUCTURES
1. Structure at Route 138 1LS 62,000.00 $62,000
2. Timber Boardwalk west of Springdale Drive 1LS 350,000.00 $350,000
SUBTOTAL 412,000
TOTAL COSTS 412,000
C. DRAINAGE
SUBTOTAL 50
TOTAL COSTS 50
D. OTHER FEATURES
1. Privacy Screening 0 LF 100.00 $0
2. Sedimentation Control 5,370 LF 400 $21,480
3. Split Rail Fence 500 LF 16 00 $8,000
4. Sidewalk 0 SF 9.15 $0
5. Traffic Pedestrian Signal 1LS 20,000.00 $20,000
6. Chain Link Fencing 0 LF 16 00 $0
7. Tack Coat 206 Gal 537 $1,108
8. Crosswalk Treatment 5LS 5,000.00 $25,000
9. Landscaping 1Ls 20,000.00 $20,000
SUBTOTAL
TOTAL COSTS $95,588
E. MINOR ITEMS 20% $124,124
SUMMARY OF COSTS
SUBTOTAL CONTRACT ITEMS $744,742]
LUMP SUM ITEMS
Clearing and Grubbing 2% 14,895
M&P of Traffic 3% 22,342
Mobilization 7.5% 55,856
Construction Staking 2.0% 14,895
Subtotal $107,988|
SUBTOTAL CONTRACT ITEMS $852,730)
INC DENTALS and CONTINGINC E 15% $127,909|
ENGINEERING 10% $85,273]
UTILIT ES 3% $25,582]

TOTAL COSTS

$1,091,494




URI / South County Bike Path Connector

Cost Estimate
Alternative 4B

ITEM QUANTITY UNIT COST COST
A. PAVEMENT
5370 New Multi Use Path (ft) (minus 300 ft. of boardwalk to Springdale)
1. Bituminous Concrete 1321 T 70 00 $92,471
2. Subbase 1,654 CY 15 00 $24,809
3. Furnishing Topsoil and seeding 5,961 SY 500 $29,804
5. Stone Dust 199 CY 30 00 $5,961
6. Earthwork 2,519 CY 10 00 $25,185
7 Subgrade Formation 2,387 SY 200 $4,773
SUBTOTAL $183,004
590 New Multi Use Path (ft) (beyond Springdale)
1. Bituminous Concrete 145 T 7000 $10,160
2. Subbase 182 CY 1500 $2,726
3. Furnishing Topsoil and seeding 655 SY 500 $3,275
5. Stone Dust 22 CY 3000 $655
6. Earthwork 277 CY 10 00 $2,767
7 Subgrade Formation 262 SY 200 $524
SUBTOTAL $20,107
1850 New Sidewalk
1. Replace Existing Sidewalk-Biscuit City Road/South Road 9250 SF 500 $46,250
1100 Upgrade Sidewalk
1. Replace Existing Sidewalk-Biscuit City Road 5500 SF 300 $16,500
SUBTOTAL $62,750
0 Shared Use Path Through Potter Wood (stone dust path)
0CY 30 00 $0
0CYy 10 00 $0
SUBTOTAL $0
TOTAL COSTS $265,860
B. STRUCTURES
1. Structure at Route 138 1Ls 62,000.00 $62,000
2. Timber Boardwalk west of springdale drive 1Ls 350,000.00 $350,000
SUBTOTAL 412,000
TOTAL COSTS 412,000
C. DRAINAGE
SUBTOTAL 50
TOTAL COSTS 50
D. OTHER FEATURES
1. Privacy Screening 0 LF 100.00 $0
2. Sedimentation Control 5,960 LF 400 $23,840
3. Split Rail Fence 600 LF 16 00 $9,600
4. Sidewalk 0 SF 9.15 $0
5. Traffic Pedestrian Signal 1LS 20,000.00 $20,000
6. Chain Link Fencing 0 LF 16 00 $0
7. Tack Coat 295 Gal 537 $1,586
8. Crosswalk Treatment 3LS 5,000.00 $15,000
9. Landscaping 1LS 20,000.00 $20,000
SUBTOTAL $90,026
TOTAL COSTS $90,026
E. MINOR ITEMS 20% $153,577
SUMMARY OF COSTS
SUBTOTAL CONTRACT ITEMS $921,463|
LUMP SUM ITEMS
Clearing and Grubbing 2% 18,429
M&P of Traffic 3% 27,644
Mobilization 7.5% 69,110
Construction Staking 2.0% 18,429
Subtotal $133,612]
SUBTOTAL CONTRACT ITEMS $1,055,076
INC DENTALS and CONTINGINC E 15% $158,261]
ENGINEERING 10% $105,508|
UTILIT ES 3% $31,652]

TOTAL COSTS

$1,350,497|




URI / South County Bike Path Connector

Cost Estimate
Alternative 4C

ITEM QUANTITY UNIT COST COST
A. PAVEMENT
2600 New Multi Use Path (ft) (minus 300 ft. of boardwalk to Springdale)
1. Bituminous Concrete 640 T 7000 $44,772
2. Subbase 801 CY 1500 $12,012
3. Furnishing Topsoil and seeding 2,886 SY 500 $14,430
5. Stone Dust 96 CY 3000 $2,886
6. Earthwork 1,219 CY 10 00 $12,194
7 Subgrade Formation 1,156 SY 200 $2,311
SUBTOTAL $88,605
710 New Multi Use Path (ft) (beyond Springdale)
1. Bituminous Concrete 175 T 7000 $12,226
2. Subbase 219 Cy 1500 $3,280
3. Furnishing Topsoil and seeding 788 SY 500 $3,941
5. Stone Dust 26 CY 3000 $788
6. Earthwork 333 CY 10 00 $3,330
7 Subgrade Formation 316 SY 200 $631
SUBTOTAL $24,196
1850 New Sidewalk
1. Replace Existing Sidewalk-Biscuit City Road/South Road 9250 SF 500 $46,250
0 Upgrade Sidewalk
0 SF $0
SUBTOTAL $46,250
0 Shared Use Path Through Potter Wood (stone dust path)
0CY $0
0CYy $0
SUBTOTAL $0
TOTAL COSTS $159,051
B. STRUCTURES
1. Structure at Route 138 1LS 62,000.00 $62,000
1A. Culvert crossing in Kingston SK Land Trust property 1LS 10,000.00 $10,000
2. Timber Boardwalk west of Springdale Drive 1LS 350,000.00 $350,000
SUBTOTAL
TOTAL COSTS 422,000
C. DRAINAGE
SUBTOTAL B0
TOTAL COSTS 0
D. OTHER FEATURES
1. Privacy Screening OLF 100.00 $0
2. Sedimentation Control 3,310 LF 400 $13,240
3. Split Rail Fence 1100 LF 16 00 $17,600
4. Sidewalk 0 SF 9.15 $0
5. Traffic Pedestrian Signal 1LS 20,000.00 $20,000
6. Chain Link Fencing OLF 16 00 $0
7. Tack Coat 143 Gal 537 $768
8. Crosswalk Treatment 3LS 5,000.00 $15,000
9. Landscaping 1LS 20,000.00 $20,000
SUBTOTAL $86,608
TOTAL COSTS $86,608
E. MINOR ITEMS 20% $133,532
SUMMARY OF COSTS
SUBTOTAL CONTRACT ITEMS $801,191
LUMP SUM ITEMS
Clearing and Grubbing 2% 16,024
M&P of Traffic 3% 24,036
Mobilization 7.5% 60,089
Construction Staking 2.0% 16,024
Subtotal $116,173]
SUBTOTAL CONTRACT ITEMS $917,364]
INC DENTALS and CONTINGINC E 15% $137,605]
ENGINEERING 10% $91,736
UTILIT ES 3% $27,521]

TOTAL COSTS

$1,174,225




URI / South County Bike Path Connector

Cost Estimate
Alternative 4D

ITEM QUANTITY UNIT COST COST
A. PAVEMENT
5370 New Multi Use Path (ft) (minus 300 ft. of boardwalk to Springdale)
1. Bituminous Concrete 1321 T 70 00 $92,471
2. Subbase 1,654 CY 1500 $24,809
3. Furnishing Topsoil and seeding 5,961 SY 500 $29,804
5. Stone Dust 199 CY 3000 $5,961
6. Earthwork 2,519 CY 10 00 $25,185
7 Subgrade Formation 2,387 SY 200 $4,773
SUBTOTAL $183,004
1940 New Multi Use Path (ft) (beyond Springdale)
1. Bituminous Concrete 477 T 7000 $33,407
2. Subbase 598 CY 1500 $8,963
3. Furnishing Topsoil and seeding 2,153 SY 500 $10,767
5. Stone Dust 72 CY 30 00 $2,153
6. Earthwork 910 CY 10 00 $9,099
7 Subgrade Formation 862 SY 200 $1,724
SUBTOTAL $66,113
350 New Sidewalk
1. Sidewalk South Road 1750 SF 500 $8,750
0 Upgrade Sidewalk
0 SF $0
SUBTOTAL $8,750
0 Shared Use Path Through Potter Woods (stone dust path)
5. Stone Dust 0CYy 3000 $0
6. Earthwork 0CYy 10 00 $0
SUBTOTAL $0
TOTAL COSTS $257,867
B. STRUCTURES
1. Structure at Route 138 1Ls 62,000.00 $62,000
2. Timber Boardwalk EAST of Springdale Drive 1Ls 583,333.33 $583,333
2. Timber Boardwalk WEST of Springdale Drive 1LS 350,000.00 $350,000
SUBTOTAL
TOTAL COSTS 995,333
C. DRAINAGE
SUBTOTAL 30
TOTAL COSTS 0
D. OTHER FEATURES
1. Privacy Screening LF 100.00 $0
2. Sedimentation Control 7,310 LF 400 $29,240
3. Split Rail Fence 500 LF 16 00 $8,000
4. Sidewalk 350 SF 9.15 $3,203
5. Traffic Pedestrian Signal oLS 10,000.00 $0
6. Chain Link Fencing OLF 16 00 $0
7. Tack Coat 295 Gal 537 $1,586
8. Crosswalk Treatment 1LS 5,000.00 $5,000
9. Landscaping 1LS 10,000.00 $10,000
9. Retaining Wall 1LS 20,000.00 $20,000
SUBTOTAL 77,029
TOTAL COSTS 77,029
E. MINOR ITEMS 20% $266,046
SUMMARY OF COSTS
SUBTOTAL CONTRACT ITEMS $1,596,274
LUMP SUM ITEMS
Clearing and Grubbing 2% 31,925
M&P of Traffic 3% 47,888
Mobilization 7.5% 119,721
Construction Staking 2.0% 31,925
Subtotal $231,460)
SUBTOTAL CONTRACT ITEMS $1,827,734]
INC DENTALS and CONTINGINC E 15% $274,160)
ENGINEERING 10% $182,773]
UTILIT ES 3% $54,832]
TOTAL COSTS $2,339,500]




VI{B Vanasse Hangen Brustlin, Inc.

GIS Based Mapping
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Summary

The following is a chronological summary of correspondence and meetings concluding the Assessment of a
South County/URI Bike Path Connector.

> August 31,2005

» September 7, 2005

» October 5, 2005

» December 7, 2005

» January 24, 2006

> January 25, 2006

» February 22, 2006

South Kingstown Town Council schedules a meeting for October 5, 2005 with
representatives from the RI Department of Transportation and Town of
Narragansett to discuss the Phase II Bike Path and URI Bike Path Connector.

RIDOT confirms with the Town of South Kingstown that they will attend the
October 5 meeting.

South Kingstown Town Council meeting. RIDOT presents four alternative
routes to a possible bike path connection from URI to the South Kingstown
Athletic Complex.

RIDOT submits a conceptual cost estimate for a portion of Alternative 4 to the
Town of South Kingstown and requests the Town to select a preferred
alignment.

The Providence Journal prints an article stating that the South Kingstown
Town Council had agreed to urge the state to pursue four new links to the
South County bike path.

Town of South Kingstown completes a comprehensive review of the
URI/South County Bike Path Connector alternatives and adds their own bike
path corridors for consideration. Town council decides to forward a
communication to RIDOT to proceed with the design and construction of the
bike path links referred to as “Spur #1” and “Spur #2” and to investigate the
feasibility of developing “Spur #3” and “Spur #4”.

RIDOT responds to Town’s review of alternative alignments and Town
Council’s decision to proceed with the design of “Spur #1” and “Spur #2” as
referenced in the Town's correspondence January 25, 2006. RIDOT informs the
Town that the study and development of Spur #3 is beyond the scope of this
study and will require a project proposal to the Transportation Improvement
Program (TIP). RIDOT notes “Spur #4” is an existing Enhancement Program
funded project. RIDOT is working towards reaching a project agreement with
the South Kingstown Land Trust (SKLT) to study a “Spur #4” connection.

Summary



Town of South Kingstown, Rhode Island

OFFICE OF TOWN MANAGER
180 High Street
Wakefield, RI 02879

Stephen A. Alfred August 31, 2005

Town Manager

Tel. 401-789-9331
Fax, 401-789-5280

T. Michael Bennett, PE, Deputy Chief Engineer
Environmental and Intermodal Planning

RI Department of Transportation

Two Capitol Hill

Providence, RI 02903-1124

Dear Mr. Bem-}g:{‘;. \\ sM\xlé—' &

The South Kingstown Town Council would like fo schedule a meeting with representatives of the
RI Department of Transportation and Town of Narragansett to discuss the Phase ITI Bike Path and
URI Bike Path Connector projects.

The Town Councils of South Kingstown and Narraganseit are available on October 5™ at 7:00pm
should RIDOT be agreeable Please contact my office at your earliest convenience. Thank you
for your assistance.

Sincerely,

o/e—

Stephen A Alfred
Town Manager

SAA/cfc

SEP
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STATE OF RHODE ISL AND AND PROVIDENCE PLANTATIONS

Rhode Island Department of Transportation
ENVIRONMENTAL & INTERMODAL PLANNING
Two Capitol Hill, Providence, R102903-1124
ENVIRONMENTAL PHONE (401) 222-2023

INTERMODAL PHONE (401) 222-4203

FAX (401) 222-2207 1DD (401) 222-4971

September 7, 2005

Mr. Stephen A. Alfred
Town Manager

180 High Street
Wakefield, RI 02879

Re: Joint Meeting - South Kingstown & Narragansett Town Councils
October 5, 2005

PR .
Dear Mr. ﬁh{ed: L&

In tesponse to your August 31, 2005 correspondence, staff from the RI Department of
Transportation (RIDOT) will attend the October 5, 2005 joint meeting of the South Kingstown
and Narragansett Town Councils to discuss the status of South County Bike Path Phase III and
the URVS. County Bike Path Connector projects. I will lead the discussion on the URI
Connector project and Vanesse Hangen Brustlin (VHB) will prepare a presentation based on the
Bike Path Alternative 4 Analysis study report forwarded to the Town for review on March 14,
2005. Also, Bob Smith will be present to provide a status for Phase IIT of the South County Bike
Path :

Should you have any questions, please contact me at 222-4203 ext. 4021.

Sir%i/ W%

J Michael Bennett, P.E
Deputy Chief Engineer

C/ S. Devine, R. Smith, S Church



AGENDA

TOWN COUNCIL
JOINT WORK SESSION
WITH NARRAGANSETT TOWN COUNCIL AND
RI DEPARTMENT OF TRANSPORTATION OFFICIALS

WEDNESDAY, OCTOBER 5, 2005
7:00 PM

TOWN COUNCIL CHAMBERS
180 HIGH STREET
WAKEFIELD, RI

1. Discussion re: South County Bike Path Phase Il
2. Discussion re: URI / South County Bike Path Connector.
3. Other matters of interest and concern.

e e e e e ok o A e g o e e e g ok ok ok ok ek e ok kkkhkkkhkkhkkhkhkhkkhkkhdik

NOTE: Individuals requesting interpreter services for the hearing impaired must
call 792-9642 (TDD) seventy-two (72) hours in advance of the meeting date.

DATE POSTED: 9/29/2005
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D’Amelio, Scott

From: D'Amelio, Scott

Sent:  Monday, November 21, 2005 3:44 PM
To: Church, Steve

Subject: RE: Bike Path Cost Est

Steve,

We can prepare an estimate for this bikeway, but | want fo be sure of the limits. The bikeway from South Road to
the SC bike path passes through Kingston Woods Development, Potter Farm Development and the South
Kingstown Athletic Fields.

The path through Potter Farm Development already exists. Will Kingston Woods developer complete the path
within that development similarly to Potter Farm? How far into the athletic facility does the town wish the hike path
to go? The path could be extended from Potter Farm to the existing roadway system or could continue as a
separated path to a connection into the existing bike path of the athletic complex.

Can you forward to Ray for answers prior to us getting started?

Steve, | also wanted to ask if final design of Davisville bike path is being considered?

Scott A. D'Amelio, P.E.

VHB - Vanasse Hangen Brustlin, Inc

530 Broadway

Providence, RI 02909-1820

401-272-8100: FAX 401-273-2694

email: sdamelio@vhb.com

From: Church, Steve [mailto:schurch@DOT.STATE.RI.US]
Sent: Monday, November 21, 2005 2:42 PM

To: D'Amelio, Scott

Subject: FW: Bike Path Cost Est

Scott,

Please prepare a design/construction cost estimate for Alignment 4 alternative — specifically -- section from South
Road through Kingston Woods sub-division, continuing by SK athletic fields to SC bike path
Steve C.

-----Qriginal Message-----

From: Devine, Stephen

Sent: Monday, November 21, 2005 1:51 PM
To: Church, Steve; Bennett, Mike

Subject: RE: Bike Path Cost Est

Steve:

I don't have the VHB report, but is this section from South Rd to SC Path within the alternatives studied? Oris
outside?

If it's within the original study area, then | don't see why we can't have VHB put something together

----- Original Message-----

From: Church, Steve

Sent: Monday, November 21, 2005 1:24 PM
To: Bennett, Mike; Devine, Stephen
Subject: FW: Bike Path Cost Est

12/13/2005



Page 2 of2

Town of South Kingstown via Ray Nickerson is requesting a"down and dirty" estimate for section of proposed Alt 4
alignment, specifically the section between South Road & South County Bike Path. Town may seek a DEM
Recreation Acquisition & Development Grant to build it - this grant program is admin. by Sutton's office.

Anyway, should I proceed to have VHB develop design & construction cost estimate for this section of bike path?
(this section includes the easement through the Kingston Woods Housing Development where the developer has

constructed bike path

---—Qriginal Message-----

From: Raymond Nickerson [mailto:rnickerson@southkingstownri com]
Sent: Monday, November 21, 2005 11:57 AM

To: Church, Steve

Cc: Andy Nota

Subject: Bike Path Cost Est

Steve,

The VHB Alt 4 Analysis of March 7, 2005 gave cost estimates for each alternative. Do you think VHB
could get you a down and dirty cost estimate for that portion of the bike path connector between the South
County Bike Path and South Road? We're thinking of submitting a DEM Recreation Acquisition and
Development Grant application to construct that portion of the connector,

Thanks Steve

Ray N.

12/13/2005
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December 2, 2005

Vanasse Hangen Brustlin, Inc__

Ref: 71489 30

Mr. Stephen Church

Project Manager

R1I Department of Transportation
Environmental & Intermodal Planning
Two Capitol Hill

Providence, Rhode Island 02903

Re: South County Bike Facilities
URI/South County Bike Path Connector, South Kingstown, RI
RIDEM Contract No. 2002 EI 007
FAP HPP 1827(003)
Conceptual Cost Estimate - South Kingstown Athletic Complex

Dear Mt Church:

Please find attached a conceptual cost estimate for a portion of “Alternative 4” outlined in the
Alternatives Analysis for connecting URI campus to the South County Bike Path This cost estimate
was requested by RIDOTin response to a request from the Town of South Kingstown. The estimate
covers the limit from the end of the existing bicycle facility located in Potter Farm Development,
southetly onto the town athletic complex property, along an adjacent Baseball field and terminating at
the nearest parking area

If you have any questions or need additional copies, please contact us.
Very truly yours,
VANASSE HANGEN BRUSTLIN, INC.

A o ik

Scott A. D’Amelio, P.E
Project Manager

Enclosures

cc: S Devine, RIDOT, w/o0 enclosure

530 Broadway
Providence, Rhode Island 02909-1820
401.272.8100 » FAX 401.273 9624
email: info@vhb.com
www vhb.com

J:\7148930\ docs \letters\ 120205 SKfield estimate DOC
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STATE OF RHODE ISL AND AND PROVIDENCE PLANTATIONS

Rhode Island Department of Transportation
ENVIRONMENTAL & INTERMODAL PLANNING
Two Capitol Hill, Providence, RI 02903-1124
ENVIRONMENTAL PHONE (401) 222-2023

INTERMODAL PHONE (401) 222-4203

FAX (401) 222-2207 1DD (401) 222-497]

December 7, 2005

Mr. Stephen A. Alfred
Town Manager

180 High Street
Wakefield, RI 02879

Re: URI/South County Bike Path Connector
Alternative 4 Cost Estimates
Potter Farm Development to South County Bike Path

Dear Mr. Alfred:

At the Town’s request, we are submitting a conceptual cost estimate prepared by oux consultant,
for a portion of Alternative 4 as outlined in the Alternative 4 Analysis Report dated March 2005.

In order so that we may bring some closure to the planning phase of this project, we would
request that the Town arrive at a conclusion in selecting a preferred alignment, or portion of one. In
consultation with the Town, we have attended a total of three public workshops (May & October 2004,
and October 2005) to discuss the various alignments the Town has requested be examined for the project.

We will then direct the consultant to finalize the report, incorporating the preferences of the Town
on a project alignment and final design.

Sincerely,

J. Michael Bennett, P.E.
Deputy Chief Engineer

Enclosures
C/ 8. Devine,:S; Churchi w/out enclosures
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BY KATIE MULVANEY
JOURNAL STAFF WRITER
SOUTH KINGSTOWN — The Town Council last
night agreed to urge the state to pursue four new
links to the South County bike path that would con-
nect neighborhoods to the popular trail.
The council unani-
mously passed a resolu-
tion directing the state
Department of Trans-
portation to proceed
with a spur that would run along the fringe of Peck-
ham Farm The connector would prohably skirt the
eastern or western edge of the property in order to

- protect the agricultural lands, said Town Manager
Stephen Alfred

The town is requesting that the state also investi-
gate the feasibility of linking the trail with West
Kingston Elementary School. The work, which
would be done in collaboration with the University
of Rhode Island, would be paid for with federal
money earmarked for the upgrade of Route 138,
Alfred said.

Those road improvements, which include build-
ing three rotaries along the busy thoroughfare, are
not expected to get under way for at least three
vears, Alfred said.

The town is also seeking to run cénnections from
the bike path through Potter Farm and Kingston
Woods, under easements granted when those sub-
divisions originally won town approval, and along
South Road up to Route 138. And finally, the council
hopes to work with the South Kingstown Land Trust
to link the path with the Tefft Historical Park, Alfred
said That spur could be probably he completed

SOUTH
KINGSTOWHN

See PATH, C6

Continued from Page C1

without the DOT and has also
received at least partial fund-
ing, he said

Town Council member Cyn-
thia Gleason praised that leg, in
particular, because it would
allow Biscuit City neighbor-
hoods to access the path.

“One of the keys to the South

%Gu;::t;ahike_p!at_h is to allow it

to grow in this community,”
Alfred said.

The town will contact the
state Department of Environ-
mental Management about the
likelihood that wetland permits
could be secured to allow a
bike path corridor to run from
Ledgewood Road to the gradu-
ate village at URIL

Irmehrare@grojo.com / (401) 277-7417




Town of South Kingstown, Rhode Island

OFFICE OF TOWN MANAGER
180 High Street
Wakefield, RI 02879

January 25, 2006

Stephen A. Alfred

Town Manager

Tel 401-789-9331
Fax. 401-789-5280

Rhode Island Dept of Transportation
ENVIRONMENTAL & INTERMODAL PLANNING
Two Capito! Hill

Providence, Rl 02903-2023

Attn:  J Michael Bennett, P E.

Deputy Chief Engineer
Re:  URI/South County Bike Path Connector
Dear Mr\séénrfé’tr

The Town has completed a comprehensive review of the URI / South County Bike Path Connector
alternatives provided by your consultant VHB, Inc.  Staff has developed additional bike path corridors for
consideration that we believe will enhance connectivity between URI and the community At its regular
session held on January 23, 2006 the Town Council directed that a communication be forwarded to your
office requesting that DOT proceed with the following:

o Design and construction of South County Bike Path / URI Connector Spur #1 (Peckham Farm)
including an investigation of the feasibility of a bike spur to connect Spur #1 with the West Kingston
Elementary School and research into the feasibility of locating Spur #1 along the western edge of
the Peckham Farm property. The investigation should be coordinated with URI staff to ensure a
design compatible with future land use development for the property.

 Design and construction of Spur #2 between the South County Bike Path and South Road

e Investigate the feasibility of developing Spur #3 from Mountain Laurel Rd to Rt. 138 witha Rt 138
crossing to connect the spur to the URI campus

e Work with the South Kingstown Land Trust in development of Spur #4 to provide a connection
between the South County Bike Path and Tefft Historical Park

e Contact DEM to determine the likelihood of obtaining the necessary permits required to install a
bike path connecting Ledgewood Road to he URI Graduate Village.

Enclosed please find Principal Planner Nickerson's related memorandum, dated December 2, 2005 along
with a recommended connections plan, dated December 1, 2005 as revised 1-23-06.



The Town looks forward to working closely with DOT and the University of Rhode Island in successful
design and construction of a South County Bike Path / URI Connector network that will meet the needs of
the university community and our residents.

If you have any questions please feel free to contact this office at 789-9331, ext. 201.

Encl Sinceraly

/i

Ci\. L
el

./ Stephen A Alfred
- Town Manager

ce V Murray, Dir. Of Planning
A Nota, Park & Rec Dir.
R Nickerson, Principal Planner
J. Sidio, URI = Dir Of Facilities Services
File



PLANNING DEPARTMENT MEMO

TO: Stephen A. Alfred, Town Manager

FROM: Raymond T. Nickerson, Principal Planner W\J
DATE: December 2, 2005

RE: South County Bike Path / URI Connector

Recent discussion with Rhode Island Department of Transportation (DOT) staff indicates that the
agency requests the Town provide specific recommendations to the State regarding preference for
the URI / South County Bike Path Connector(s). The following is forwarded for consideration and
to assist in the decision making process.

Background

The Town of South Kingstown initially requested that design funds for a URI bikeway system be
included in the 1998-2000 Transportation Improvement Program (TIP). The proposed design
would include a bikepath network that would connect the URI campus with Kingston Train Station,
Peckham Farm and South Road. Funding under that TIP cycle did not include the URI bikeway
system design.

In 1999 the Town requested funding for study and design of a URI bike path connector under the
TEA-21 Transportation Enhancement Program. Funding was approved as part of the Rt. 138
reconstruction project. Subsequently, BETA Engineering (DOT consultant) performed a feasibility
study that identified a preferred URI / South County Bike Path connector. The selected conceptual
route at that time would connect the Curtis Comer Middle School playfields; two proposed
residential subdivisions; Potter Wood; Biscuit City Rd ; Ledgewood Rd,; and the University Village
Apts. That preferred corridor is very similar to Alt. 4 developed by VHB, Inc. and discussed below.

Construction funds for the URI bicycle path spur were requested under the 2001-2002 TIP as a
CMAQ project. Funding was approved for additional study and development. DOT contracted
with VHB, Inc. to perform a more detailed investigation to identify and assess URI / South County
Bike Path connector options. Results of the study are found in the document titled Bike Path
Aliernative Analysis: URI / South County Bike Path Connector, dated February 2, 2004, The
analysis identified four (4) potential corridor options fo connect UR! with the bike path: Alt. 1 -
Route 138; Alt. 2 — Plains Road; Alt. 3 — Peckham Farm; and, Alt. 4 — Potter Wood (see enclosed
map and matrix).

A public informational hearing was held with DOT on August 25, 2004. The hearing purpose was
to review the above noted VHB, Inc. report. At the public hearing representatives of the Kingston
Improvement Association (KIA) expressed opposition to allowing the bike path to traverse through
Potter Wood. Given the KIA position, it is unlikely that construction of the proposed Alt. 4 would
be feasible. It was agreed that DOT and its consultant would perform an analysis identifying other
URI connector routes as alternatives to the Potter Wood (Alt. 4) option.



VHB, inc. completed the additional analysis and prepared the document titled Bike Path
Alternative 4 Analysis, dated March 7, 2005 The study identified the original route (Alt 4) and
three options that do not incorporate Potter Wood in the design (see enclosed map and matrix).
Those three options being: #4B — Biscuit City Rd ; #4C - Helme Rd : and, #4D — Francis Horn Dr
A joint work session with the Narragansett Town Council and DOT was held on October 5, 2005.
At that time DOT presented the Alt, 4 alternative analysis report. DOT requested that the Town
review materials presented and forward an official position {i.e. preferred URI connector path(s}} to
DOT.

Staff has reviewed the two VHB, Inc. analysis reports and performed field reconnaissance of
identified bike path corridor options. Based on that review and research the following discussion is
forwarded.

Alternative #1 - #4 Corridor Assessment

Alt. #1 - Route 138

The majority of the 2 1 mile long corridor is a shared use path (bikes, cars, trucks, buses) along Rt.
138. As such, an obvious concern would be the safety of the bikers. This option has a
connectivity limited to Kingston Station and URI with minimal benefit to developed South
Kingstown residential areas, recreational sites and/or points of interest.

Recommend: No further consideration be given to this alfemative.

Alt. #2 - Plains Road

This path also has a connectivity limited to Kingston Station and URI with no connection to South
Kingstown residential /recreational areas or other points of interest. Construction of a significant
bridge structure (200" +/- wide) would be required to cross the Chipuxet River. Therefore, required
environmental permit procurement and cost are noteworthy obstacles to development.

Recommend: No further consideration be given to this alternative.

Alt. #3 - Peckham Farm

This alternative would connect the Kingston Station / South County Bike Path to URI via Peckham
Farm with just one roadway crossing required. Provides moderate connectivity at a cost lower
than Alt. 1, 2 & 4. Minimum impact to residences anticipated. This alternative would provide a
feasible connection to the lower URI campus.



Peckham Farm

Recommend: Request RIDOT develop construction drawings for this option

Alt, #4 - Potter Wood

This alternative provides the greatest connectivity between URI and South Kingstown
neighborhoods & recreational facilities. However, reluctance from Potter Wood property owners to
aflow the path to traverse that property realistically deems this aftemative not feasible. Also, the
section of corridor between Biscuit City Rd. and URI includes a significant wetland crossing that
might not receive needed RIDEM wetland permit approval. However, the South County Bike path
to South Rd. portion provides a potential high connectivity between URI and South Kingstown
residential and recreational areas. The Town has secured easements within the new ‘Kingston
Woods' and ‘Potters Farm’ residential subdivisions that require no right-of-way acquisitions.

ngn Woods' bike h ‘easement



outh Rd (looking north from Mountain Laurel Dr ) |

Recommend: Request RIDOT develop construction drawings for that section of Alt. 4 from the
South County Bike Path to South Rd. Also, that a feasibility assessment be performed regarding
possible use of South Road (from Mountain Laurel Dr. to Rt 138) as a Class /Il bike path. The
assessment should also investigate the preferred means of providing a Rt 138 crossing to access
the URI campus.

Alternative #4 Options Assessment
(NOTE: Alternatives #4A — #4D maintain the same route from the South County Bike Path to
South Rd. As such the following assessments address that portion of the proposed corridor from

South Rd. to URL.)

Alt. #4A - Potter Wood / Biscuit City Rd.

This option is basically the same as the original Alt. 4 addressed above. Again, opposition by the
Potter Wood property stewards render use of that parcel not feasible.

Recommend: No further consideration be given to this alternative.

Alt. #4B - Biscuit City Rd.

This alternative would utilize a South Rd. — Heritage Dr. — Enterprise Terrace — Stonehenge Rd. -
Biscuit City Rd. corridor with use of an existing easement between Ventura Circle and Stonehenge
Rd. Selection of this option is problematic from a political perspective. It is anticipated that
residents within impacted neighborhoods (ie. Heritage Dr, Enterprise Terrace) will have
objections to use of the roads as a shared Class il bike path. Also, the present easement at
Ventura Circle is vegetated and clear cutting for the bike path will be a regarded by residents as



visual intrusion and a noteable change in character. Finally, the geometry and narrow roadway
width of Biscuit City Rd. represents significant safety concems if this road were to be used as a
designated (shared) bike path.

entura Circle Easement

Heritage Dr. / Enterprise Ter. neighborhood

Recommend: No further consideration be given to this afternative.

Alt. #4C - Helme Road

This option follows the same corridor as Alt. #4B up to the Helme Rd. / Biscuit City Rd.
intersection. At that point the bike path would utittize Helme Rd. and Springdale Dr. as Class li
bike paths. The corridor would involve wetland crossings between Helme Rd. — Springdale Dr,



and between Springdale Dr. - URI Grad Village. This option has the following drawbacks: wetland
crossing/DEM permit issue; Biscuit City Rd. safety concems (i.e. road width, geometry); Ventura
Circle easement alteration; and, impacts to neighborhoods.

Recommend: No further consideration be given to this alternative.

Alt. #4D - Francis Horn Drive

This option follows the corridor of Alt. #4B and #4C from South Rd. to the Stonehenge Rd. -
Biscuit City Rd. intersection. From that point it continues along Stonehenge Rd. to Francis Hom
Dr. At the terminus of Francis Horn Dr. the path crosses an extensive non-developed area (with
some wetland crossing required) to then connect with Springdale Dr. and follow the same corridor
as Alt. #4B & #4C. This alternative presents similar concerns as noted in the other Alt. 4 options.
Noteable being: impacts to neighborhoods; required wetland crossings; shared roadway use
safety issues; and, difficult environmental permit procurement.

Recommend: No further consideration be given to this alternative.
Other Bike Spur Project Assessments

Ministerial Rd.

The West Kingston El. School PTA requested enhancement funds under the 2006-07 TIP o
design/construct a Class Ill bike spur along the east side of Ministerial Rd. (Rt. 110) to connect the
school with the South County Bike Path. To date no project funding notification has been received
from DOT. Use of Ministerial Rd. as a Class IIi path has the obvious safety concerns given traffic
volumes. A possible solution would be construction of a spur between the school and the
proposed Alt. #3 (Peckham Farm) Bike Path / URI Connector.

Recommend: Request that DOT assess the feasibility of designing a connecting spur between
West Kingston El. School and the proposed corridor (Alt. #3 ~ Peckham Farm) that connects the
Bike Path to URI. The Town and DOT should coordinate with URI to ensure a bike spur design
compatible with URI future land use development for the Peckham Farm property.

Tefit Historical Park

The South Kingstown Land Trust (SKLT) received enhancement funds under the 2003-04 TIP to
have a spur designed that connects the Bike Path with the Tefft Historical Park. The SKLT is
presently in the process of selecting a consultant to design the bike path spur. The proposed
corridor is the Kingston Water District easement located between the Bike Path and Berry Hill
Lane. This spur provides access to a major historical point of interest along the Bike Path and
also connects neighborhoods to the north with the Park and South County Bike Path,
Construction of this spur does not require land takings or wetland crossing/environmental issues.
In addition, the safety issue associated with shared use is not applicable.



Tefft Historical Park bike spur easement

Recommend: The Town should work closely with DOT and the South Kingstown Land Trust in
development of the Tefit Historical Park / South County Bike Path Spur.

Conclusions / Recommendations

The following conclusions / recommendations are forwarded.

o South County Bike Path / URI Connector Alternatives #1, #2 and #4 contain varying
design features that represent significant issues of concemn. Most noteworthy being: lack
of meaningful connectivity to Town residential and recreational areas; difficulty in
procuring required environmental permits for proposed wetland crossings; potential conflict
between bikers and motor vehicles along shared use sections of the bike path. Given
those concems the subject alternatives are considered not to be realistically feasible

o Altematives #4A - #4D (that section between South Rd. to URI) include design aspects
that may jeopardize the feasibility of construction. Specifically: potential neighborhood
objections to use of residential roads as designated Class Il bike paths; objections from
residents conceming aesthetic changes to areas along the path way; safety concerns for a
shared use corridor where roadway geometry limits safe travel; and, feasibility of obtaining
needed environmental permits. These constraints render further development unfeasible
for that segment of the alternatives between South Rd. and URI.

o That portion of Alternative #4, between the South County Bike Path and South Rd.
provides optimum connectivity with no R.O.W, environmental, or significant safety issues.
Possible development of a Class Il bike path along South Rd. (between Mountain Laurel



Rd. and Rt. 138) would provide an uninterrupted bike spur between the South County Bike
Path and URI,

Alternative #3 provides a connector between the Bike Path and the URI lower campus.
This option does not pose significant environmental, safety or land use conflict issues.

Providing a spur between the Peckham Farm bike corridor and West Kingston El. School
is a preferred option to designating Ministerial Rd. (between the Bike Path and school) as
a Class Il path. Staff has discussed this potential bike spur with Jerry Sidio, URI ~
Director of Facilities Services. He has indicated the bike spur may serve as an additional
amenity to land use development options under consideration. The Town and DOT would
work closely with URI to coordinate a design that ensures compatibility with URI land use
development plans.

Development of a bike spur between the South County Bike Path and Berry Hill Lane,
within the Kingston Water District easement, will provide access from the Path to the Tefft
Hill Historical Park and adjoining residential neighborhoods.

Based on the above review and assessment the Town should coordinate efforts with DOT and
other stakeholders to develop the foliowing bike spurs.

Spur Identification Length Description
{1.£)

1 Peckham Farm 10,050 | South County Bike Path fo Rt. 138 through the
Peckham Farm (7600 Lf) with a spur connecting
to the West Kingston EI. School (2,450 1.f.)

2 Playfields 5,350 | South County Bike Path to South Rd. via Curlis
Comer Middle School property, Potter's Farm
Subdivision easement and Kingston Woods
Subdivision easement

3 South Road 3,300 Class Ill bike path along the easterly side of
South Rd. from Mountain Laurel Dr. to Rt 138
(roadway crossover to URI campus to be
determined)

4 Tefft Historical Park 1,275 South County Bike Path to Berry Hill Rd. cul-de-

sac via existing Kingston Water District

easement

Staff would recommend the Town Council approve the following motion.

“To forward a communication to the Department of Transportation requesting that they proceed with design
and construction of South County Bike Path / URI Connector Spur #1 (Peckham Farm) including an
investigation of the feasibility of a bike spur to connect Spur #1 with the West Kingston Elementary School
The investigation should be coordinated with URI staff to ensure a design compatible with future land use
development for the property. Also, that DOT proceed with design and construction of Spur #2 between the
South County Bike Path and South Road. Further, that DOT investigate the feasibility of developing Spur
#3 from Mountain Laure! Rd. to Rt. 138 with a Rt. 138 crossing to connect the spur to the URI campus




Also, that DOT work with the South Kingstown Land Trust in development of Spur #4 to provide a
connection between the South County Bike Path and Tefft Historical Park.. Said recommendations as
detailed in the memorandum from Principal Planner Nickerson to the Town Manager, titled ‘South County
Bike Path / URI Connector’, dated December 2, 2005 and as shown on plan titled ‘South County Bike Path
~ URI Connector, Recommended Connections, December 1, 2005

Your attention to these matters is appreciated.

Endl.

cc V Mutray, Dir. Of Planning
J Schock, Public Services Dir.
A Nota, Parks & Rec Dir
J Sidio, URI - Dir Of Facitities Services
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STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS

Rhode Island Department of Transportation
ENVIRONMENTAL & INTERMODAL PLANNING
Two Capitol Hill, Providence, RI 02903-1124
ENVIRONMENTAL PHONE (401) 222-2023

INTERMODAL PHONE (401) 222-4203

FAX (401) 222-2207 IDD (401) 2224971

February 22, 2006

Mr. Stephen A Alfred
Town Manager

180 High St.
Wakefield, RI 02879

Re: URVSouth County Bike Path Connector
Dear Mr. Alfred: ,&mﬁ

We have reviewed your January 25, 2006 comments relative to the South Kingstown
Town Councils decision to proceed with design and construction of the alignments referred to as
“Spur #1” and “Spur #2” in your letter. We will request our Highway Engineering Section
commence with design of Spur # 1 and Spur #2, and include an investigation of the feasibility of
a bike path spur to connect the Town’s preferred alignment within the Peckham Farm property to
the West Kingston Elementary School.

Tt seems that the Town is not supportive of Alternative 4 as shown at the Town Council
Work Session on August 25, 2004 With that in mind, and knowing the level of engineering and
biological detail which would need to be developed in order to get any kind of definitive answer
from DEM regarding the probability of the issuance of a Freshwater Wetlands permit, we feel
this effort would not be cost effective.

In regard to further investigation of developing Spur #3 from Mountain Laurel Road to
Route 138 with a Route 138 crossing to provide a connection to the URI campus, please note that
this request is beyond the scope of this Study and Development coniract. The Spur #3 connection
to Route 138 would require significant evaluation of design improvements to South Road. This
type of engineering evaluation would require the submission of a project proposal to the
Transportation Improvement Program (TIP)

Your request to provide a connection, referred to as “Spur #4,” between the Tefft
Historical Park and the South County Bike Path, is an existing project funded through our
Transportation Enhancement Program. We are currently proceeding to enter into a project
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agreement with the South Kingstown Land Trust (SKLT) to allow them to proceed with
engineering services to further evaluate this potential connection.

Before we commence with any design work, as this is a Town sponsored project, and as
the Town already maintains the South County Bike Path, we would request written confirmation

that the Town will undertake all maintenance responsibilities.

Please contact me or Steven Church, Project Manager at 222-4203 ext. 4042 with any

questions.
Sipgerely N
il

Michael Bennett, PE.
Deputy Chief Engineer

C/E. Parker, K. Farhoumand, R. Smith, S Devine,SECh






